



DSPACE

<https://dspace.org/>

Assessing the causes of schedule and cost overruns in South African mega energy projects: a case of the Limpopo Province: Assessing the cause of schedule and cost overrun in South African Mega projects: a case of Limpopo Province in South Africa

Tshidavhu, Fhumulani Judith

2020

<https://hdl.handle.net/10539/31326>

Tshidavhu, Fhumulani Judith. (2019). Assessing the cause of schedule and cost overrun in South African Mega projects :a Case of Limpopo Province in South Africa, University of the Witwatersrand, <https://hdl.handle.net/10539/31326>



ASSESSING THE CAUSES OF SCHEDULE AND COST OVERRUNS IN SOUTH AFRICAN MEGA ENERGY PROJECTS: A CASE OF THE LIMPOPO PROVINCE

FHUMULANI JUDITH TSHIDAVHU

Student number – 1558751

A research report submitted to the School of Construction Economics and Management, Faculty of Engineering and Built Environment, University of Witwatersrand in fulfilment of the requirements for the degree of Master of Science.

Supervisor: Dr Nthatisi Khatleli

December, 2019