



ASSESSING THE CAUSES OF SCHEDULE AND COST OVERRUNS IN SOUTH AFRICAN MEGA ENERGY PROJECTS: A CASE OF THE LIMPOPO PROVINCE

FHUMULANI JUDITH TSHIDAVHU

Student number – 1558751

A research report submitted to the School of Construction Economics and Management, Faculty of Engineering and Built Environment, University of Witwatersrand in fulfilment of the requirements for the degree of Master of Science.

Supervisor: Dr Nthatsi Khatleli

December, 2019