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Abstract 

 

Strategies for Sustainable Rural Development in Mozambique: a Case Study of the 
Chimanimani Transfrontier Conservation Area Project 

 

 

 

This study examines the process and implementation of a conservation project in 
Chimanimani locality, a remote rural area located in Sussundenga district in the central 
province of Manica. The Chimanimani Transfrontier Conservation Area Project, as the 
Project became known, was one of the conservation area projects established in three 
provinces of Mozambique (Maputo, Gaza and Manica1) in the years following the civil 
conflict. In essence the Chimanimani Project was framed to enhance environmental 
sustainability of the targeted areas and contribute to poverty reduction through sustainable 
use of local natural resources. Accordingly, it was seen as a way of improving the overall 
quality of life of the targeted communities. The study analyses the Project efforts of utilizing 
the synergies between conservation and community development in rural areas where 
income-earning opportunities are limited. The research has focused on two of the five 
Chimanimani communities (Nhaedzi and Moribane) and brings to the fore evidences of the 
factors that have affected either positively or negatively the success of the Project. 

 

 

 

 

 

 

Key words: Community, Community Participation, Community-Based Natural Resources 
Management, Development, Sustainable Development and Sustainable Livelihoods 

                                                 
1 In Manica the Project was implemented in Chimanimani locality district of Sussundenga.  
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CHAPTER ONE:  INTRODUCTION AND THE SCOPE OF THE STUDY 

 

1.1. Introduction 

Nowadays, the increasing debates, projects and action plans on environment and 

development reflect the responses that different societies relate to nature and to the 

environment. As a consequence, since the early 1970s there has been more focus on debates 

on environmental issues. One of the events that pioneered such events was the Conference on 

Human and Environment held in Stockholm in 1972 (Parnell, 2000). 

The Stockholm Conference adopted an Action Plan2, which contained important 

recommendations concerning environment management and development and approved the 

establishment of an international conservation organization (United Nations Environment 

Program) to provide continued leadership and coordination of environmental actions3. 

As a follow up to the Stockholm Conference, a World Commission on Environment 

and Development (WCED) was created in 1983. The WCED set itself the task of examining 

the links between the environment and development (Morris, 2002) and in 1987 it produced a 

report known as the Brundtland Commission’s Report “Our Common Future”4. The report 

stated that critical global environmental problems were primarily the result of the enormous 

poverty of the South and the non-sustainable patterns of consumption and production in the 

North. It called for a global strategy that united development goals and the environmental 

concerns – described by the now-common term “sustainable development”5. 

Twenty years after the Conference on Human and Environment, a World Summit on 

Environment and Development took place in Rio de Janeiro (Brazil). This Summit tackled 

very important issues related to environmental problems facing the world and adopted 

important strategies toward the minimization of the environmental problems. The documents 

containing such strategies became known as Agenda 21 (Parnell, 2000, p. 6).  

Agenda 21, put forward a Global Plan based on the principles of sustainable 

development and the integration of economic, social and environmental objectives in the 

                                                 
2The recommendation of the Stockholm Conference Action Plan spanned in six broad issues, among them: 
human settlements, natural resource management, pollution of international surface, education, social aspects of 
the environment development. See: www.are.admin.ch/are/en/nachhaltig/international_uno/unterseite02330  
3 See: www.are.admin.ch/are/en/nachhaltig/international_uno/unterseite02330 
4 See the entire document at http://alcor.concordia.ca/~raojw/crd/reference/reference001377.html 
5 See: www.are.admin.ch/are/en/nachhaltig/international_uno/unterseite02330 
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overall development strategies of all nations of the world and gave particular emphasis on the 

importance of participation, and action plans based on local priorities and local involvement 

(Brocklesby and Hinshelwood, 2002; Parnell, 2000). 

Despite the fact that the Rio Summit boosted the establishment of environmental 

management plans as a duty of the governments of all nations, the efforts toward the 

implementation of sustainable development goals in most developing countries are still 

undermined by market oriented approaches of international organisations like the World 

Bank (WB), the International Monetary Fund (IMF) and the World Trade Organisation  

(WTO)6. 

According to Virtanen and Palmujoki (2002), the Bretton Woods institutions (IMF 

and WB) like other international trade organizations are concerned with the creation of free 

markets zones rather than pursuing purely sustainable development strategies. For example, 

even before the Rio Summit, during the later 1980s, the Bretton Woods institutions forced 

most of the developing countries to adopt structural adjustment programs. Soon after the Rio 

Summit the market oriented approaches adopted in Marrakech at the conclusion of the 

Uruguay round of the General Agreement of Tariffs and Trade (GATT) in 1994 also pushed 

many of the poor economies of the South to liberalize their economies and open their markets 

to the world7.  

As is known in environmental policy designing, market-led approaches offer very 

little help because they cannot guarantee environmental sustainability and they are in practice 

almost certainly unable to achieve major reductions in environmental impacts. With structural 

adjustment programs becoming a permanent affair of the governments of the developing 

world, fiscal restraint, cuts in social expenditure and export promotion had been the measures 

to guarantee a stable playing field for investors and traders. In an effort to stabilize currencies 

and make payments and foreign debts, speeding up the extraction of natural resources 

(minerals and biological resources) for export was an easy short-term solution of the 

developing world countries. Therefore, by throwing larger quantities of natural resources into 

                                                 
6 Heinrich Böll Foundation:  “The Jo’burg Memo. Fairness in a Fragile World. Memorandum for the World 
Summit on Sustainable Development: Heinrich Böll Foundation, World Summit Papers, Special Edition, July 
2002 (see http://www.worldsummit2002.org/publications/memo_en_with.pdf ) 
7 www.wto.org (page consulted in April 2006). 
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the world market, developing countries hoped to keep their export earnings from 

deteriorating (Heinrich Boll Foundation, 2002).  

Since environmental problems continued deteriorate, experts and international 

organisations concerned with environmental protection organised an international meeting 

where they could review the previous environmental protections plans and strengthen new 

agendas and frameworks for environment management. Their efforts ended up with the 

preparation of the World Summit on Sustainable Development8, which took place in 

Johannesburg - South Africa in 2002. As in the previous Summit, the Johannesburg Summit 

also adopted a comprehensive strategy for the implementation of sustainable development 

(UN, 2002, p. 37).  

In summary, the Johannesburg strategy for the implementation of sustainable 

development advocated that all the components of “sustainable development” - economic 

development, social development and environmental protection – had to be promoted, hence 

at the same time integrated into development plans. It also highlighted that social issues, 

especially the improvement of living conditions of the poor, were essential for the effective 

management of the environment (Ibiden).  

Although there are still some constraints in pursuing “sustainable development” goals, 

the strengthening of developing countries environmental movements is making possible the 

re-evaluation not just of individual projects and programs that have shown to be ecologically 

destructive, but also of the very conceptions and paradigms of development that generate 

such projects (Shiva, 2002, p. 19).   

In Mozambique, the adoption of Agenda 21 as a framework for the country’s 

sustainable development strategies has influenced many of the government conservation and 

development programs. For example, since 1994, the government embarked on programs 

aimed to promote development and environmental sustainability of areas with valuable 

natural resources (Moçambique - Comissão Nacional para o Desenvolvimento Sustentável9, 

2002, p. 19-24).  The government Action Plan for the countryside is outlined in a more 

elaborate and explicit manner, based on strategies and programs pursuing the central 

                                                 
8 http://www.mofa.go.jp/policy/environment/wssd/, see also http://www.worldsummit2002.org/   
9Moçambique - Comissão Nacional para o Desenvolvimento Sustentável - Literally this means Mozambican 
National committee for Sustainable Development 
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objective of reducing poverty through the promotion of sustainable social and economic 

development (Couto, 2006, p. 28). 

In order to ensure development and environmental sustainability in remote rural areas 

with valuable natural resources (especially forest and wildlife), the government introduced 

Community Based Natural Resources Management (CBNRM) programs (Nhantumbo, 2003), 

while in some of the conservation areas (quite often in buffer zones surrounding officially 

designated reserves or conservations areas) Integrated Conservation and Development 

Projects (ICDPs) were introduced to promote economic activities that are environmentally 

sound as well as remunerative for local communities (Nhantumbo, 2006, p. 21).  

 

1.2. Mozambique Geographical and Historical Overview 

Located on the southeastern coast of the African continent, bordering the Indian 

Ocean in the East, Mozambique is a diverse country ranging from low-laying plateaus and 

coastal areas through to highland mountains. The country covers a total area of 799.380 sq 

km including 2.470 km of shore line, 13.000 sq Km of inland waters, several massifs running 

from Manica through the Northern provinces and into the highlands of Malawi (Boyd et al., 

2000, p. 6).  

The country has a common borderline with the Republic of South Africa in the South 

and the Republic of Tanzania in the North. In the West it borders the Republics of South 

Africa, Zambia, Zimbabwe, Malawi and the Kingdom of Swaziland (Mozambique, 2002, p. 

1, See map 1 in Appendix 1). The country has a population estimated at 18 million habitants 

(Mozambique - INE, 1999) and more than eight (8) ethnic groups (Hatton et al., 2001, p. 36).  

The country is essentially an agricultural-based economy with more than 80% of the 

population employed in the agriculture sector and 70% living in rural areas, where they 

depend on land and natural resources for their survival (DNFFB, 1999). The first national 

census, which took place in 1997, has shown that the rate of adult literacy was 40%, but only 

28 % of the Mozambicans living in the countryside were literate, as against 65% in the urban 

areas (INE, 1999; see also Virtanen and Palmujoki, 2002, p. 46).  

From 1976 to 1992, the country experienced a period of internal conflict (civil 

conflict). The conflict disrupted much of the country’s attempts towards social and economic 

development. The civil war destroyed much of the established infrastructure inherited from 
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the colonial period and that developed soon after independence and aggravated the already 

difficult situation that many Mozambicans were facing (poverty; lack of access to education, 

famine and disease), millions were killed and injured, hundreds of thousands were forced to 

become refugees and many thousands were internally displaced. The war drastically reduced 

the government’s ability to respond to the needs of the population (Hanlon, 1996).   

During the war, many people, mainly from rural areas, moved across national borders 

trying to find refuge in the neighbouring countries (South Africa, Zimbabwe, Malawi and 

Tanzania). During the conflict government effort was directed to assisting the people affected 

by the war. Consequently, forests and other wildlife resources were left to their fate. Poachers 

and illegal hunters took control of the country’s wildlife and natural resources and 

contributed to the disappearance of the endemic wildlife resources and to the degradation of 

natural ecosystems in the areas affected by the war (DNFFB, 1999). The war also increased 

the pressure on the land and other natural resources located in safe areas surrounding the 

major villages and towns (Norfolk, 2004, p. 6). 

The dire situation in which many Mozambicans were living led the government to 

search for lasting solutions to end the conflict (Hanlon, 1991). Since the late 1980s, 

negotiations took place between the government and the Mozambican National Resistance 

(Renamo) the then rebel forces (Alexander, 1997).  

During the negotiations,10 the Mozambican Liberation Front (Frelimo) government 

changed the country’s constitution in 1990. This Constitution facilitated the country’s 

transition from a one-party state to a multiparty system and created political environment that 

contributed to the end of the civil war in October 1992 and the first multiparty election, held 

in 1994 (Hanlon, 1996).   

Regarding natural resources management, for the first time since independence, the 

1990 Constitution recognized the rights of the local authorities on land and natural resources 

(Mozambique, 1990 Constitution). Since then, important decisions on the utilization of 

natural resources were devolved to the local levels, which heralded a return to pre-colonial 

practices when traditional authorities had the power to set up rules regarding natural 

resources access, use and management (Schafer and Black, 2003).  

                                                 
10 The   negotiation for peace in Mozambique took place in Rome (Italy) from late of 1980’s to late 1992. On 4th 
October 1992 a Peace Agreement was signed between the Government and Renamo.    
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The end of the civil war in 1992 enabled the government to redouble its efforts 

towards the country’s economic recovery. Through national and international partnerships, 

the government embraced programs aimed at advancing the country’s economy and to 

rehabilitate the natural resource base and the endemic ecosystems severely destroyed by the 

war. One of the important plans designed by the government, with technical and financial 

support from the World Bank through the Global Environmental Facility (GEF)11 was the 

Mozambique Conservation Areas and Institution Strengthening Project. This Project was 

implemented in three provinces, namely:  Maputo, Gaza and Manica (DNFFB, 1999).  

In Manica (the area which the research focuses on) this Project was implemented in 

Chimanimani locality, a rural area located in eastern part of Sussundenga district, province of 

Manica. This area has a common borderline with the Republic of Zimbabwe were it is located 

the adjoining area of the Chimanimani Transfrontier Conservation Area (See Map 2 in 

Appendix 1). 

The overall objective of the Project was the rehabilitation, conservation and the 

management of the local natural biodiversity endowments as well as to improve the living 

conditions of the local communities. The Project had a broad set of related objectives in 

biodiversity conservation and economic development. Through institutional and capacity 

strengthening, building on community-based conservation projects and applying lessons 

learned from neighbouring countries, learning experience through partnerships among 

government agencies, NGOs, rural communities and the private sector, the Project would set 

the stage for future investments within the area and contribute to the sustainable rural 

development of the area (World Bank, 1996, p. 6).  

Through land security measures and small-scale conservation and development 

activities, the Project would support field level conservation activities, by enabling local 

communities to continue to manage and benefit from their ecosystems. The implementation 

of all these activities would have also provided the framework for private investment in eco-

tourism and cultural tourism within the area. It was expected that the establishment of the 

Project within the targeted areas could contribute significantly to poverty reduction (World 

Bank, 1996, p. 6-7).  

                                                 
11 Global Environmental Facility is a World Bank institution, which deals specifically with environmental 
projects and related issues. 
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1.3. Aims and Objectives 

This study objective is to analyse the process, the establishment and the impact of the 

Chimanimani Transfrontier Conservation Area Project (Chimanimani TFCA Project). 

Therefore, the research has analysed the extent to which the Chimanimani Project has 

achieved its goals and objectives, specially the desired “sustainable rural development”.  

 

1.3.1. Research Question 

The study was oriented by the following core question: to what extent has the 

establishment of the Chimanimani TFCAP enabled sustainable rural development within the 

targeted areas? The related questions explore the extent to which the establishment of the 

Chimanimani Project enabled: environmental sustainability, improvement of living 

conditions of the local communities, local communities’ participation in the local 

conservation and development initiatives, capacity building, entrepreneurial activities and 

support of local development initiatives within targeted areas.  

The research has also explored the reliability of the Project (if the project strategies 

were integrated into mechanisms that ensured that its plans had the financial resources which 

could allow it to achieve the proposed objectives and that its plans did not only represent 

wish lists), consequently, the study has analysed the Project social, economic and 

environmental programs.  

 

1.4. Rationale for the Study 

Since there are many criticisms of the projects sponsored by the World Bank in 

developing countries (Hanlon, 1986; Longan and Mengisteab, 1993) and due to the fact that 

the Mozambican Conservation Areas and Institutional Strengthening Project was undertaken 

with active support of the World Bank, it has become important for both academics and 

scholars to examine the sustainable rural development strategies implemented in 

Mozambique in the years following the civil conflict.  

Since most of conservation projects undertaken in Mozambique have active support 

from the World Bank, it may be argued that the successes and failures of this Project will 

reflect on the dominant development policy framework and practices employed in the World 

Bank’s sustainable rural development strategies for Mozambique. Therefore, understanding 
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the rationale of this kind of project became my subject matter. I hope the analysis will help to 

understand the rationale behind the implementation of sustainable rural development 

strategies in some of the conservation areas of Mozambique.  

Additionally, the implementation of ICDPs are conditioned by the factors such as 

scale, length of specific geographical situations, ecological and cultural and the socio 

economic and political context, that can contribute positively or negatively to their success 

(Abbot al all, 2001, p. 1146), thus, the study of the Chimanimani TFCA Project brings 

valuable lessons for the people who work on conservation matters and sustainable rural 

development programs (policy makers, stakeholders, scholars and NGO’s, etc).  

 

1.5. Rationale for the Selection of the Study Area 

The study focuses on the Chimanimani TFCA because it was one of the forests 

included in the implementation of ICDPs in the country.  The selection of the area to 

compose the case study was also informed by the fact that this locality was one of the areas 

pioneering the implementation of the World Bank’s conservation and development 

approaches.  

The selection of the two communities to be research units was informed by the 

specificities of the two areas. While the Nhaedzi12 community had never experienced 

conservation projects, the Moribane community had experiences of living within a forest 

reserve. The area was gazetted as forest reserve during the colonial period13 (DNFFB, 1999). 

Within other three communities (Tsetsera, Zomba and Mahate) the Project used similar 

approaches as those used in Nhaedzi. Therefore, I believe that the selected communities 

reflect the overall situation of the study area.  

 

1.6. Research Design  

The research used a case study design to analyse the problem stated before. The 

selection of case study design was informed by the fact that this method proved to be an 

effective tool in analysing a variety of data within different units of study (De Vans, 2001).  

In fact the use of case study design allowed me to analyse in depth particularities and 

                                                 
12 Unlike Moribane, where the area had been under forest reserve status since 1959, in Nhaedzi there had never 
been a conservation Project. 
13 See Chapter 4, section 3.3. 
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specificities of the targeted area and come with explanations and conclusions for the problem 

above stated.  

 

1.7. Study Population 

The study population comprised individuals (men and women) from the above-

mentioned communities with different social status (elderly, peasants, traditional leaders, 

local committees members, scouts, and camp guars) who were 18 years old and above, and 

lived in Chimanimani during the time the Project was implemented (1996-2002). To this 

group were added the former Project staff members, because I realized that they were good 

sources of first hand information. 

 

1.8. Sampling 

The respondents were identified through non-random selection, which allowed 

inclusion in the sample of individuals of different status and groups. The non-random 

selection ensured that all key informants were incorporated in the sample. During the 

fieldwork (undertaken in December 2005 and January 2006) I interviewed eighteen 18 

individuals, 2 women and 16 men14.  The ages of the informants were between 28 and 57 

years. 7 of the informants were selected in Moribane, 7 in Nhaedzi. Amongst the 

interviewees there were local leaders, peasants, scouts, camp guards, members of the local 

management committees. The last four interviewees were selected amongst the former 

Project staff members. 

 

 

 

 

 

 

 

 

                                                 
14 Reasons for the small number of female informants in our sample are further explained in section 1.12, which 
deals with ethical issues.  
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1.9. Description of Data 

1.9.1. Primary Sources 

The research process gave attention not only to interviews but also to written sources. 

Primary sources used in this report comprise published material (Project proposals, Project 

reports and communication between Project staff members and the Project donors). These 

documents were found in the Chimoio, in the offices of the Provincial Directorate of Tourism 

(DPT)15.  

Documents concerning the establishment of the local management committees and 

associations were found at the provincial headquarters of the Rural Organization for Mutual 

Help (ORAM) in Chimoio. Documents concerning the general legal aspect of Natural 

Resources Management (NRM) in Mozambique were found at the national office of the 

Internal Organisation for Conservation of the Nature (IUCN) and at the Department for 

Conservation Areas at the Ministry of Tourism in Maputo. Written sources have been very 

useful because they contained official information concerning the establishment of the 

Project as well as the impact of the Project’s as viewed by the implementers. 

 

1.9.2. Interviews 

The information collected in interviews concerns different people’s perceptions and 

experiences of the Project. During the fieldwork, I conducted semi-structured interviews with 

open-ended questions as the principal data collection method. The use of semi-structured 

interviews with “key informants” has enabled me to collect people’s experiences that are not 

available in any other recorded formats.   

The use of interviews has allowed me to be in touch with people who possess the 

information being sought; they allowed me to capture the thoughts of local people more 

openly and accurately about the topic than it would be possible using structured interviews or 

survey questionnaires.  Most of the interviews were individual; however there were a few 

group interviews made as a way of making people recall important facts or events undertaken 

during the Project activities within the area.  

                                                 
15 Note this Project had been functioning at the offices of the Provincial Directorate of Forest and Wild Life 
(SPFFB), but due to the restructuring occurred at the national level within the Ministry of Agriculture and 
Fisheries, now Minister of Agriculture and Rural Development, the Project management at the central level was 
transferred to the Ministry of Tourism and at the provincial level was transferred to the Provincial Directorate of 
tourism (DPT). 
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1.9.3. Secondary Sources 

Secondary sources comprised written material such as articles published in scientific 

journals, books, research reports, newspapers articles and Internet sources. These sources 

have been consulted at the University of the Witwatersrand Libraries and, in Mozambique 

specially the libraries of Land Studies Unit (NET) and of the International Union for the 

Conservation of Nature and Natural Resources (IUCN)16.  

 

1.10. Data Analysis 

After the interviews, transcriptions and translation were made in order to use 

interview contents. Views and perceptions of the respondents are analysed taking into 

account the existing written sources and the framework. Quotations are used to identify the 

source from which the information is taken. Respondents’ opinions, fieldwork notes and 

other sorts of data are used to clarify or to support my argument about the topic in analysis.   

 

1.11. Limitations of the Study  

Although there have been some success made during the research, there were also 

some limitations. Firstly, since the Project was under the coordination of Provincial 

Directorate of Forest and Wildlife (SPFFB), the structural changes that occurred within the 

Ministry of Agriculture and Fisheries, now Ministry of Agriculture and Rural Development 

affected the Project’s archives because part of its staff and documents were moved to the 

offices of the Provincial Directorate of Tourism (PDT), also functioning in Chimoio. During 

the transfer process (from one office to another) many important documents were lost.   

Other constraints were related to the lack of assistance for the identification of some 

of the Project documents. During the fieldwork in Chimoio, the former Project coordinator 

was sick and unable to provide all information and help, she could have provided if she was 

not sick. Due to the nature of the subject matter of this research and the above-mentioned 

limitation, the study has been limited to qualitative research methods.  

 

 

                                                 
16 This organisation is also known as the World Conservation Union 
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1.12. Ethical Issues and Considerations 

One of the main constraints faced during the fieldwork was related to ethical issues. 

In patriarchal communities such those in Chimanimani, men continue to have power over 

women. As a result, men do not accept that their wives attend interviews without their 

consent. This factor has limited the number of female interviewees in during the research. 

None of the respondents requested anonymity and for that reason, list of the names of the 

interviewees is presented in the last section of this report.  

 

1.13. Overview of the Research Report 

This Research Report is divided into six chapters. Following this introduction, which 

comprises the key issues to be discussed in the report and the basic methodological issues, 

there are five (5) other chapters, which deal with the following: 

Chapter Two: In this chapter I define the key concepts used in this Research Report. 

It is also in this chapter where I present the literature review concerning the concepts and the 

debates on sustainable development and natural resources management; and lastly I discuss 

the relationship between conservation and development. 

Chapter Three: In this chapter, I make an overview of the history and the state of 

natural resources management in Mozambique, particularly in Sussundenga district. The 

chapter begins by analysing the resources management systems undertaken during the 

colonial period. It also brings some key elements that have informed the establishment of the 

Transfrontier Conservation Projects in Mozambique. 

Chapter Four: In this chapter, I discuss the key elements related to the process of the 

establishment of the Chimanimani TFCAP within the selected areas. In this chapter I also 

examine some key elements related to the establishment of the Project’s program particularly 

in Moribane and Nhaedzi. The chapter also deals with issues related to capacity building 

programs, the institutionalisation of local associations and community management 

committees.  

Chapter Five: This chapter examine the impact of the Chimanimani TFCA Project in 

two communities, namely: Moribane and Nhaedzi. The chapter analyses the Project’s 

programs and the extent to which they enable sustainable rural development within the 

targeted areas. It presents the challenges faced by the Project in its task of delivering the 
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managements of the natural resources to the local communities. The chapter deals also with 

issues related to the Project sustainability and the problems related to the implementation of 

the income generating activities, gender issues, community involvement and Project 

sustainability. 

Chapter Six: In this chapter, I summarize the analysis done in this Research Report. It 

is in this chapter that I make an analysis of the Project objectives and its achievements. I also 

explain the key elements that have severely hampered the success of the Project.  
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CHAPTER TWO: KEY WORD DEFINITIONS AND LITERATURE REVIEW  

 

2.1. Introduction 

In order to undertake this study I needed to understand the key concepts that are 

related to sustainable rural development. In this chapter I develop a conceptual framework, to 

help me understand the problem that I have defined before, then I review the literature on 

conservation management and the relationship between conservation and development. 

 

2.2. Defining the key Concepts and Terms 

2.2.1. Community  

The concept community used in this Research Report is related to the environment 

and natural resources management practices. According to Borrow and Murphree (2001) 

community can be defined as a spatial grouping of people, who physically live in the same 

place, share the same socio-cultural identity, and derive a sense of unity from common 

history and cultural heritage. Economically Borrow and Murphree (2001) define community 

as a group of people who share interests and control over particular resources.  

Despite the fact that Barrow and Murphree (2001) have used social, geographic, 

economic, social and ethnic aspects to define the concept community, their definition tends to 

see communities as homogeneous entities. In fact all communities are differentiated by a 

variety of aspects, which can arise from the interests of the community members over access 

to, and the extent to which they are interested in, the management of the resources located in 

their areas. These varied interests are shaped by gender issues, class, age, ethnicity, political 

filiations, entitlements, political and economic power and power relations (Corson, 2005).  

With regard to natural resources management the official definition of the term 

community in Mozambique was made in the Land Law 19/97, which defines community as a 

grouping of families and individuals, living in a circumscribed area at the level of locality or 

below. The Land Law 19/97 definition sees primarily community objectives as the 

safeguarding of common interests through the protection of areas of habitation, agricultural 

areas, whether cultivated or in fallow, forests, sites of socio-cultural importance, grazing 

lands water sources and areas of expansion (Mozambique, Land Law19/97- article 15). 
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Although this Law defines the term community, the definition continues to be too 

loose to fit some Mozambican realities. This is because, the definition does not recognize that 

there are sometimes conflicting interests on the issues of to resources by individuals living 

within certain areas (considered a “community”). Rather than focusing on hierarchies and 

social relations that mostly affect the extent to which dwellers of a given area are really 

interested in safeguarding the common interests of a given resource, the Land Law (19/97) 

definition has focused on the safeguarding of common interests (Mozambique. Land Law 

19/1997 article 15). 

Recognising that there are differences in the definition of the term I have defined 

community in the context of the problem, which I am analysing. So, I have defined 

community as the smallest administrative structures that mostly correspond to the local 

chieftaincy boundaries accepted by local traditional authorities and which stakeholders 

(Government, NGO or Private Sector) usually interact with. The adoption of this concept 

stem from the fact that I recognise that within communities there are multiple interests and 

actors and that these actors influence decision-making process as well as the internal and 

external institutions that shape decision-making process.   

 

 2.2.1. 1. Community Participation (involvement) in NRM Projects 

Efforts toward the improvement of biodiversity conservation and natural resources 

management systems has contributed to the establishment of many CBNRM programs in 

Africa.  Since the 1970s conservationists have doubled their efforts toward the establishment 

of CBNRM programs in many remote rural areas with valuable resources (Murombedzi, 

1998). In order for communities to participate in either CBNRM program or ICDPs, the 

benefits of such programs must outweigh the costs from the community perspective. 

Consequently, the involvement of local communities in the management of their resources 

has necessarily to reconcile the goals of equity, development and empowerment in the hands 

of local rural people while avoiding that traditional leaders taking the lead and advantage of 

the benefits accruing to a given community because through status as representatives of their 

communities in relationship to donor or development agencies (Kumar, 2005, p. 11).  

Although many Transfrontier Conservation Area initiatives make reference to the 

involvement of local communities, there is more need to clarify the nature of this community 
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involvement because otherwise such involvement can be limited to the extent to which local 

communities act as a labour pool to make conservation areas more productive. In essence, 

CBNRM programs need to be capable of addressing local values, needs and interests; failure 

to do so undermines the potential of such initiatives (Katerere, Hill and Moyo, 2001, p. 20) 

To overcome such problems, it is important that such project implementers (local 

institutions, NGOs and donors) have to identify and create grassroots institutions that 

correspond and represent the community. Such grassroots institutions can be local 

associations or locally created committees that link the community with the project 

implementers. If the grassroots institutions are created locally and are really representative 

they are effectively in a position to represent their communities. However, if this process is 

not done properly, communities will not be in position to demand the devolution of their 

rights and actively participate in the project programs (Murombezi, 1998). 

On the other hand, if the devolution process is done properly, it could enable the 

involved communities to share the benefits accruing from their participation in whatever 

project is implemented in their areas. For example, they can benefit from non-local 

organizations when these use resources located in the surrounding areas where the 

community is located (Soeftestad, 1988) or other incentives and benefits resulting from the 

establishment of conservation areas within the areas where they live. This can include the 

social benefits (schools, clinics, roads, employment) and the introduction of alternative 

sustainable livelihoods that do not hinder conservation initiatives (Abbot et al., 2001). 

In Southern Africa, a well-known and successful experience in involving communities 

in the management of natural resources is found in Communal Areas Management Program 

for Indigenous Resources (CAMPFIRE) experiences in a Zimbabwean rural community. The 

CAMPFIRE programs demonstrated that CBNRM programs can encourage community 

participation in local development and can motivate local people to join new networks and 

forge new relationships that can help them to acquire skills in organizational capacity and 

political actions. Such acquisitions give the local population more autonomy and enable them 

to take part in the decision-making of their development (Shackleton et al. 2002). 
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2.2.2. Community-Based Natural Resources Management  

As a concept Community-Based Natural Resources Management refers to ideas, 

policies, practices and behaviours guiding the management of natural resources (soil, water, 

species, habitats, landscapes or biodiversity) that exist in the area in which local communities 

live (either permanently or temporarily) and the access to benefits derived from the 

management of those resources (De Beer and Marais, 2005).  

Worldwide, CBNRM refers to the initiatives that devolve tenure and responsibility for 

management of the key resources to autonomous local institutions. In essence, establishing a 

CBRNM program within a given area, means having local communities playing the central 

role in identifying resources, defining development priorities and adapting and implementing 

management practices (Corson, 2005).  

In Africa, CBNRM programs are the ideas behind several of the donors foundation’s 

initiatives that integrate environmental protection and restoration with strategies designed to 

improve local livelihoods, create new economic opportunities and increase social equity by 

converting natural resources and environment services into natural assets that benefit low 

income people. Generally, CBNRM programs encourage economically impoverished 

communities to use the resources that they have in abundance to promote industry, trade, 

tourism and asset building, while at the same time being careful that they do not damage such 

resources (Chano and Khan, 2002, p. 6). 

In Southern Africa, the idea of involving communities in environmental conservation 

and natural resources management, especially forest and wildlife dates back to the 1970s 

when a husbandry scheme was introduced in Zambia to address the issues of elephant 

protection and management in an area adjacent to the South Luangwa National Park (Ribeiro, 

2001, p. 4). During the 1980s and 1990s this management strategy was adopted in other 

Southern African countries, among them: Botswana, Zimbabwe and Namibia (Serra, 2001). 

In Mozambique, the adoption of CBNRM approaches dates back to the end of the 

civil conflict.  Since 1994, more than 42 CBNRM programs have been established in rural 

areas with direct assistance from governmental institutions and experienced NGO’s. To some 

extent, the establishment of CBNRM programs in some of the remote rural areas of 

Mozambique increased community involvement in conservation and development programs 

(Nhantumbo, 2003; DNFFB, 1999).  
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In order to regulate community participation in local development initiatives and 

programs, in 2000 the Mozambican Government issued, the Local Government Framework 

(Decree 15/2000), which prescribed the rights and duties of local institutions in community 

development initiatives and programs. Since then, local institutions and local traditional 

authorities were officially given rights to be the representatives of their communities in 

consultations when natural resources such as forests or minerals are exploited in their 

territory or when land is leased out or when community development programs are to be 

implemented (Decree 15/2000).   

This Decree also emphasis that elected community representatives (community 

management committees) can also represent their communities when private commercial 

businesses want to establish themselves in their territories. In such a situation, these 

representative bodies are given authority to frame partnerships with outsiders (investors, 

donors, NGO’s, government institutions, etc.) and empower the participation of the 

communities´ members in the local decision making process  (Decree 15/2000). 

 

2.2.2.1. Institutionalisation of Community Based Management Programs  

Environmental management programs based on community participation have 

challenged the ideas of conservation as preservation (Murphee, 1999). Worldwide the 

emergence of the new conservationist approaches with emphasis on CBRNM and ICDP stem 

from the recognition of the values that these conservation and development approaches 

provide for both conservationist (states institutions or non governmental organisations) and 

local communities (Ribeiro, 2001).  

Notwithstanding the fact that the goals of CBNRM activities are likely to be similar 

everywhere, the establishment of either CBNRM or ICDP in a given area has to reflect the 

local specificities (local history, cultural factors, social and political environment; long 

established social relations). For Soeftestad (1988) the use this program for the achievement 

of conservation goals implies that resources management at local levels has to start with the 

communities as a foundation, and end with community as a focus. In order words, this means 

that the process of institutionalisation of a participatory program for the management of 

natural resources in a given community implies that implementers have to understand the 

communities’ social and institutional realties. Consequently, the institutionalisation of such 
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programs will imply that the implementers have to identify; reform and legalize the local 

institutions (with reference to the local and nation-state level) as well as create strategic 

alliances between different institutions located at different levels that have overlapping sets of 

objectives and goals. 

In order to overcome such situations, in Mozambique it has became a rule that before 

the institutionalisation of an ICDP or a CBNRM program, the implementer is required to 

undertake a consultative work to understand the internal logic and needs of the particular 

community where the programs are going to be implemented (Serra, 2001, Nhantumbo et al, 

2003).  

 

2.2.3. Development and Sustainable Development 

2.2.3.1. Development 
While in the past economic development was seen in terms of the increase of 

economic indicators, Gross National Product (GNP) and Gross Domestic Product (GDP) 

(Todaro, 2003; Ray, 1998; Hunt, 1989), recently, many economists, states and international 

organizations from both the developed and developing world recognise that the the 

development process has not only to take into account principles of economic measures but 

also non-economic social indicators such as the improvement of people's lifestyles through 

the improvement of education, increasing of employment opportunities, infrastructure 

development (housing, schools, roads) communication facilities, empowerment in decision 

making processes, service delivery, more health and health care service to the citizens, 

reduction of environmental degradation, etc. (Harries, 2000; Todaro, 2003; Ray, 1998)17. 

 According to Sen (1999, p. 5) the narrow views of development in term of economic 

measures (GDP, growth and industrialization) does not reveal the extent to which certain 

political or social freedoms, such as the liberty of political participation and dissent, or 

opportunities to receive basic education are or are not conducive to development.  

Sen (1997, p. 543) argues that development can be achieved if human capabilities are 

expanded, because this will enhance productivity, which in turn will raise economic growth. 

                                                 
17  See also: http://cbdd.wsu.edu 
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As he explains broadening development priorities and bringing demographic changes within 

reasoned control can also be a way of looking for reasonable economic development.   

Following this argument, a logical step toward the definition of social development 

strategies (principles, policies and visions) would be for the development agencies to become 

a lot more explicit about the specific kinds of social changes they think they can help to bring 

about and how they can do this. Otherwise without significant processes toward such 

clarification, it is hard to see how one can move towards or taking social sustainability more 

seriously (Thin, 2002. p. 61)   

In the light of these considerations, the analysis of development made in this study has 

to take into account the following: improvement of peoples’ lives: education, increase of 

investments, introduction of small enterprises and business facilities, employment 

opportunities, infrastructure development (housing, schools, roads); communication facilities, 

empowerment of local communities in decision-making process, service delivery, health and 

health care service and the reduction of environmental degradation. 

 

2.2.3.2. Sustainable Development  

Worldwide sustainable development is a developmental approach that has to do with 

the overall improvement of the quality of life as well as the satisfaction of human needs for 

both the present and further generations. As Patrick at al. (1997, p. 3, 4) state, human and 

natural resources uses can complement each other to minimize the costs and add value to the 

development process while protecting the environment. These linkages provide the deep-

seated imperative, which seek out a more participatory and enlightened approach to 

development management that brings together the various stakeholders and sectors to 

produce more pathways that are integrated and cognizant to environmental sustainability.  

According to Abbot et al (2001, p. 115) in the implementation of whatever 

sustainable development projects, implementers have to take into account activities that affect 

the attitudes and behaviours of the local people, so that they become more supportive of 

conservation measures that regulate natural resource use whether enforced by an outside 

agency or self improved.  

For Abbot et al (2001) making sustainable development work in rural areas will mean 

moving from a narrow and important concern with economic growth per se to considerations 
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relating to the quality of that growth. These concerns will ensure that peoples’ basic needs are 

being met, that the resource base is conserved, that there is a sustainable population level that 

environment and cross-sectoral concerns are taken into decision–making processes, and that 

communities are empowered.  

In Mozambique, making sustainable development for the rural poor means the 

development of environmentally suitable initiatives toward poverty reduction and the 

strengthening of their asset base. Therefore, the strategies aimed at poverty reduction among 

the poor in Mozambique imply the improvement of the poor’s productive capabilities, 

support for business development initiatives, expansion of social infrastructure and services 

an increase in their consciousness on the impacts of their practices on the environment 

(Ferraz, 2002).  

 

2.2.3.4. Sustainable Livelihoods 

In the last two decades the world and especially the African continent has witnessed 

an increase of ICDPs designed to improve biodiversity management systems and the living 

conditions of communities mostly located in remote rural areas with valuable ecosystems and 

natural resources (forests and fauna). Such projects rely on the introduction of alternative 

sustainable livelihoods strategies that do not threaten conservation goals (Salafsky, 2000, p. 

1422).  

In most developing countries, challenges imposed by inadequate government 

resources, weak management capacities, weak state presence in areas where natural resources 

are located, weak law enforcement, ineffective legal systems and the establishment of 

protected areas on areas legally or customarily owned and managed by local people, it has 

proved to be impractical or impossible to declare many purposed protected/conservation 

areas off-limits to human use (Salafsky, 2000, p. 1424). As a consequence, since the 1990, 

integrated conservation and development approaches appeared as alternatives for the old 

conservation strategies18, which saw conservation purposes as conflicting with survival 

strategies of poor communities living inside protected areas or in adjacent areas (Barreit and 

Arcese, 1995, p. 1073). 

                                                 
18 The old conservation models saw protected areas as borders that unauthorised people were not supposed to 
cross and were meant to use resources outside those areas (Adam and Hulme, 1999). 
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The use of integrated conservation and development approaches have proved to be 

necessary for conservation projects to meet local livelihoods by introducing alternative 

sustainable strategies which can improve the living conditions of people living inside 

protected areas or in adjacent areas. In such areas the introduction of alternative sustainable 

livelihoods can contribute to stopping local practices and activities that degrade local 

ecosystems. Such livelihoods can be based on activities that encourage local people to impede 

external threats to the biodiversity (Salafsky, 2000, p. 1424). 

In this report I considered sustainable livelihoods, to be those livelihoods which 

comprise the people’s capabilities to deal with the daily basic needs (their means of living, 

including food, income and tangible or intangible assets)19, the assets (natural, physical, 

human, financial and social capital) activities and access to such assets (mediated by 

institutional and social relations) that generally together determine the living gained by 

individual or household in a period of time (Murray, 2000, Sunderlin et al. 2005). 

Due to the fact that livelihood strategies stress the means rather than the outcomes of 

peoples, individuals or households, the adoption of ICDPs necessarily emphasise the 

introduction of sustainable development strategies while at same time empowering local 

communities to use and manage in a sustainable manner the resources located in their area for 

a considerable period. Such strategies have to take into account activities that not only 

enhance household incomes but also food security, health, social network, savings, equity, 

ownership of resources and participation in decision-making processes (Shackleton at al., 

2000, Corson, 2005). 

 

2.3. Literature Review 

In this section I critically review ideas concerning the relationship between 

conservation initiatives and developmental agendas. The section briefly brings forward the 

ongoing debates concerning the relationship between conservation and development.  

 

2.3.1. Conservation Initiatives in Africa 

In the mid-eighteenth century the world witnessed an increase of initiatives toward the 

establishment of protected areas (reserved places for the nature aside of human dwelling 

                                                 
19 Tangible assets are resources and stores, etc:  and intangible assets are claims and access to such resources.  



 23

areas, where people consumptive of natural resources is restricted or prohibited) (Adams, 

2000, p. 270; Wilshusen, 2003, p. 8). In the 1940s to 1950s, a considerable number of 

national natural reserves were established by government agencies in Europe. These 

initiatives were first established in the United Kingdom and further spread through the world 

by conservation organizations like the IUCN and World Wildlife Foundation (WWF) 

(Adams, 2001, p. 270). 

According to Adams (2001, p. 271), during the colonial period, African conservation 

initiatives followed the experience of the industrialized countries, establishing protected areas 

(land set aside for “nature” or “wildlife”, where human use is either prevented or severely 

constrained) for biodiversity conservation purposes.  

For example, most of the actual protected areas (reserve, parks and hunting areas) 

gazetted in the 1950s by the Portuguese colonial authority in Mozambique followed the same 

rationale, where conservation areas were land set aside “nature” or “wildlife” where human 

use was prevented (See Hatton, 1995, Hatton and Couto 2001; Schafer and Black, 2003; 

Virtanen 2005). After independence, lack of state enforcement mechanisms, which were 

undermined by the civil war, contributed to the degradation of some of the protected areas 

with communities living inside them (World Bank, 1996). 

Because of these challenges, from the late 1970s, the dominant narratives of forest 

conservation20 had no longer enjoyed harmony in Africa. These forest conservation models  

(conservation as protection) were progressively challenged by other discourses that stress the 

need for not excluding local people, either physically from protected areas or politically from 

the conservation policy process. As a result, the new approaches of conservation, rather than 

excluding local people from protected areas, advocate and promote the participation of the 

local communities in the management of natural resources located in the areas in which they 

live. This counter-narrative was labelled “community conservation” (Adam and Hulme, 

2001, p. 12-13). 

The changing paradigm of conservation models, which happened in the late 1970s, 

hastened the adoption and use of CBNRM programs by many African countries. The use of 

                                                 
20 Protected areas, land set aside “nature” or “wildlife” where human use is either prevented or severely 
constrained 
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this natural resource management model is aimed at improving at the same time biodiversity 

management systems and the living conditions of the local communities (Adams, 2001).  

From early 1990s onward the CBNRM programs begun to enhance not only 

community participation in natural resources management programs but they also began to 

implement programs that could enable the overall development of the targeted communities. 

These new approaches of community conservation and development became known as 

ICDPs (Ribeiro, 2002, see also Moleele and Ntsabane 2002, p. 6).  

Within the areas where these conservation and development initiatives are 

established, conservation projects take into account the social, economic as well as political 

issues (redistribution of resources and access to social benefits, poverty-eradicating measures 

and non-environment degrading income generating activities, political situations). Although 

there are some good results from the use of CBNRM and ICDP in pursuing conservation and 

community development objectives, it is very important that implementers of such strategies 

(donors, conservationists, state agencies, etc) do not disturb the social environments and 

deepen conflicting interests within local communities. Therefore, the implementers of these 

programs have to ensure that their development strategies do not destroy the resource base on 

which local communities depend for their survival (Singh and Houtum, 2004, p. 256).   

 

2.3.2. African Development Approaches and their Relation to Conservation Initiatives  

From the late 1880s to the second half of the last century, almost all African nations 

had been under colonial rule. With some exceptions, it was not until the 1940s to the later 

1970s that many African nations achieved their independences. During the colonial period, 

most African countries economies were dependent on their former colonizers. Lack of 

development in Africa in the 1950s was explained mainly in terms of modernization (African 

economies were seen as backward21 and economic growth was the desirable objective of 

development). To overcome the problem of underdevelopment the post independence African 

states tried to restructure their economies to respond to the local situations and conditions by 

introducing economic incentives that could have regenerated agriculture, commerce, social 

services and other sectors that could push the African economies forward (Murombedzi, 

1999).  

                                                 
21 The African economies were not industrialized as happened in Europe, some countries of Asia and America. 
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As Murombedzi (1999, p.5) explains, during the 1950s to the late 1960s, some 

independent African states tried to overcome the problems related to lack of economic 

development by centralizing the economy and state planning. Such policies created situations 

conducive to the proliferation of parastatal organizations operating in all key sectors of the 

economy, including on NRM programs.  

Focus on national planning and state participation in the economy contributed to the 

strengthening of the already centralized bureaucracy in the state with many African states 

becoming less responsive to local imperatives in resources management. Centralization also 

led to further disregard of local resource use and management capacities and contributed to 

the further destruction of local resources management institutions (Murombedzi, 1998).  

Due to the failure of the “modernization approach to development”, in the early 1970s 

another development model which focused on the development of the rural economies was 

tried (Murombedzi, 1998, p. 5). In this approach, rural development came to be seen as the 

engine of development in African economies (Sanderson, 2005, p. 324).  

Despite, the shift to the “new development paradigm” little was done to understand 

the dynamics of rural African communities. Local communities were not given the necessary 

authority in the use and management of the resources located within their areas. Lack of 

resources and capacity in the African states central resources management agencies proved 

many states incapable to regulate natural resources use and management in remote rural 

areas. Thus, poachers and other illegal resource users continued to be sheltered by local 

communities (Murombedzi, 1998) and the decade (1970) demonstrated an increase of 

resource depletion and there has been a decrease in state capital regarding NRM programs 

(Ghai, 1992, p. 15). 

To overcome the early 1970s development approach, later in the decade, another 

development paradigm was introduced. Since then, development concerns shifted from urban 

industrialised bases to rural agricultural development and there were tendencies to integrate 

rural communities in local development processes. For example, since the late 1970s, there 

was an increase in the participation of rural communities in conservation and development 

initiatives. In some of the developing countries, like Zimbabwe, Botswana, Zimbabwe and 

Namibia and Kenya many conservation strategies, which promote the participation of local 
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communities conservation and development programs were designed and implemented 

(Serra, 2001; Abbot et al., 2001; David and Marshall, 2001).  

 

2.3.3. The Emergence and the Widespread of ICDPs 

Integrated conservation and development approaches tend to resolve problems 

inherent to the sharing of costs and benefits by local communities in initiatives related to 

natural resources management. The use of Integrated Conservation and Development 

approaches to conservation provides incentives, alternatives, and in some cases 

compensation for resource use forgone by resource dependent communities living near 

biodiversity rich and protected areas. In a protected area context, Integrated Conservation 

and Development approaches attempt to reconcile the management of protected areas with 

the social and economic needs of their neighbours and thus overcome the inequities and 

ineffectiveness that had characterized parks in the developing world (Mahanty, 2002, p. 

1370).  

Worldwide, the relationships between economic growth, rural development, poverty 

alleviation and conservation of nature are influencing attitudes toward development policies. 

The need to address at the same time biodiversity conservation and development agendas has 

led many developing countries to design ICDP for their protected areas. The rationale behind 

these projects is that ethically they are suitable because they sustain livelihoods and rights of 

those immediately affected by the restriction on the use that conservation strategies often 

entail and pragmatically they address the failures of traditional models of biodiversity 

conservation (Mahanty, 2002, p. 1370), where conservation projects attempted to reserve 

places for the nature (forest and wildlife biodiversities) separated from humans (Adams, 

2001, Salafsky, 2000). Moreover, the use of Integrated Conservation and Development 

approaches assumes that human and nonhuman systems are interdependent and that the 

challenges of conservation and development are inextricable (Barreitt and Arcese, 1995, p. 

1075). 

Since more than 80% of the Mozambican population living in rural areas depends 

directly on agriculture and natural resources for their survival, the devolution of natural 

resource management rights to the local levels has become one of the key strategies that 

ensures the participation of the local communities in the design and implementation of 
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policies and development initiatives. Since the 1990s, this devolution, in the sense of a 

reconciliation of development and conservation goals, has become the key issue to the 

country’s sustainable development practices for the rural areas (Nhantumbo et al., 2003). For 

example, the Chimanimani TFCAP was inspired by other successful ICDPs (World Bank, 

1996). 

According to the DNFFB (1999), the use of integrated conservation and development 

approaches in Mozambique would help to create frameworks and instruments to reconcile the 

management of the protected areas with the social and economic needs of local communities 

and neighbourhoods. In Chimanimani the Project designed a conservation model based on the 

creation of a biosphere reserve in Nhaedzi and an establishment of CBRNM programs in 

Moribane22 forest reserve.  

According to Chimanimani TFCAP Management Program, the establishment of the 

Project would lead to the creation of a biosphere in Nhaedzi with two distinct areas: A core 

conservation zone (a strictly protection area) where people’s consumption of natural 

resources would be restricted or prohibited and an outer conservation zone known as buffer 

zones (DNFF, 1999)  

The buffer zones, allowed limited uses that ensured the protection of the core zone23. 

Within the buffer zones the Project would create a spatial compromise that would enable local 

people to continue to meet their livelihoods while protecting key species and habitat. In such 

areas the Project was committed to the improvement of the livelihoods of local people by 

providing them with alternative economic activities which were hoped to keep local people 

from other livelihoods and activities that could damage the local ecosystem.  Thus, within the 

buffer zones the Project would develop income-generating activities (beekeeping, mushroom 

collection, maize commercialisation, and the improvement of local agriculture practices) and 

install social infrastructures such as schools, clinics, shops and mills (DNFFB, 1999). 

 

2.3.4. The Relationship between Conservation Projects and Development Initiatives 

Abbot et al., (2001) and Mahanty (2002) argue that notwithstanding the fact that 

equitable sharing of costs of conservation is not straightforward, a range of actors and 

                                                 
22 In Moribane the Project was very committed to the improvement of natural resources management program 
because the area had been under reserve status since 1959. 
23 For more details see chapter 5, section 4.  



 28

institutions revisited protected area policies to make them became part of the solution to the 

problems of the poor and not create new ones when pursuing sustainable development goals. 

As a result, in areas where conservation projects are introduced, development projects can 

also be offered as a compensation for benefits foregone by the establishment of protected 

areas or when restrictions on resource use are implemented (new agricultural schemes, 

schools, clinics and roads can be developed).  

Offering alternative solutions for people living inside protected areas and 

development packages can reduce the pressure on the natural habitat, which may be 

threatened by agricultural encroachment or over harvesting. Such solutions can arise from the 

increase of the value of livelihoods derived from the land outside the site valued for 

biodiversity (promoting agricultural activities or alternative economies). In areas where 

ICDPs are established, development initiatives can also focus on the increase of the value of 

resources from the natural area itself (through developing markets for previously under or 

unexploited products, improving harvesting or processing or developing tourism (Abbot et 

al., 2001). 

According Abbot (2001, p. 1116), an assumption at the heart of ICDP is that 

development activities will in some way affect the attitudes and behaviours of the local 

people, so that they are more supportive of conservation measures that regulate resource use, 

weather enforced by an outsider agency or self-imposed. Accordingly, for an ICDP to 

contribute effectively for the development of any conservation area, it is important that it 

addresses a range of other programs (employment, education, improvement of social 

infrastructures, housing, service delivery, food security, health, social network, savings, 

equity, ownership of resources), which can effectively contribute to the well being of an 

individual (Songorwa, 1999).  

In other words, “sustainable rural development” can be achieved if the welfare of 

rural populations is increased, because development and conservation are essential for 

sustainable development. Without development, it is extremely difficult to undertake 

conservation Projects and preservation of natural resources is crucial if development is to 

continue (Ghai, 1995, p. 55). 
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2.4. Conclusion 

The use of integrated conservation and development initiatives in conservation areas 

to promote both wildlife conservation and development goals can effectively achieve the 

desired results if designs and implementers of such plans take into account the local socio 

economic situation and integrated local communities in the conception of such projects. 

Therefore, the implementers have to make sure that the ones who they work with are the 

representative of their communities and that the local communities are aware of the costs and 

benefits of their involvement in the Project. Before the implementation of a given Project, the 

implementers have to make sure that the grassroots institutions are created properly and that 

they work for their communities and not for the interest of small number of individuals.  

In terms of community participation I believe poor rural communities are more likely 

to participate in CBNRM program, if the benefits of their involvement in such programs 

outweigh the costs of their participation.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 30

CHAPTER THREE: CONTEXTUALIZING THE COUNTRY AND THE AREA OF 

STUDY (CHIMANIMANI)  

 

3.1. Introduction 

This chapter discusses the socio-economic and political situation of Mozambique 

from pre-colonial times to the present. The chapter focuses on the social, economic and 

political factors and policies that have affected the overall development of the country, and 

the status of natural resource management in Mozambique with special reference to 

Chimanimani TFCA. My argument is that the colonial authority administrative structure was 

set up so as to take advantage of Mozambican natural resources. As a result, many of the 

conservation policies issued by the colonial authority were set up to control the resources so 

that they could use them in further occasion rather than pursuing conservation goals.  

After independence, the Frelimo government tried to reorganize the natural resources 

management system, but its efforts were undermined by the lack of financial resources and 

the war, which destroyed much of the country’s infrastructure and wildlife resources. After 

the civil war new efforts were made which ended up with the establishment of three 

transfrontier conservation areas projects among them the Chimanimani TFCA Project.   

 

3.2. Colonial Authority Practices and Policies Concerning Land and Natural Resources in 

Mozambique 

Although Portuguese presence in Mozambique dates back to the sixteenth century, 

their formal occupation of arable lands for agriculture and plantations and the exploitation of 

natural resources only began to be noticeable in the early nineteenth century. The 

establishment of Portuguese colonial settlements in Mozambique contributed to the over 

exploitation of natural resources (especially forest and wildlife) particularly in remote rural 

areas (Hatton et al., 2001).  

From the later nineteenth century to the early twentieth century, Portuguese colonial 

authorities occupied many remote areas, which were still under the control of local kingdoms 

and chieftaincies (Newitt, 1995, p. 16). During this “occupation war” those traditional leaders 

who showed no resistance to the colonialists, concerns and were loyal to the Portuguese 

authority were allowed to continue to exercise their authority in their kingdoms and 
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chieftaincies.  Those who rebelled against the Portuguese authority were displaced and 

replaced by new local leaders loyal to the Portuguese authority (Covane, 2001).   

After the “occupation war” the Portuguese colonial authority established a new 

administrative system based on local institutions. In this administrative system, the control 

and administration of the least administrative structures under the district level known as 

regulado was given to a local traditional leader (régulo). However, such areas generally fell 

under the jurisdiction of a white authority known as Chefe do Posto (post chief) (Newitt, 

1995). 

Within a regulado a local leader was the representative of the Portuguese colonial 

authority; he was the one who implemented colonial policies and agendas. After the 

institutionalisation of the regulados, local practices regarding land and natural resources 

management relied mostly on customary laws (Covane, 2000). In essence, in rural areas these 

administrative structures continued until its replacement in the year following the country’s 

independence (Schafer and Bell, 2002).  

Nationwide, the demand for land for farming and areas for the exploitation of timber 

and rubber began to increase with the establishment of the Portuguese settlements in many 

remote rural areas since the late 1950s. Portuguese settlers came from overseas to 

Mozambique to take advantage of commercial farming and business opportunities supported 

by the Portuguese authorities (Hedges and Rocha, 2000, p. 165).  

In some rural areas, the establishment of Portuguese colonial settlements pushed the 

ordinary inhabitants in the development areas (colonatos) to marginal lands away from their 

farms and plantations. However, since the development of social infrastructure during the 

1950s was limited to selected areas, and the quantity of land given to the Portuguese settlers 

was relatively low, Africans could retain much productive land located away from the 

important commercial centres (Schafer and Black, 2003).  

Portuguese colonial efforts toward the control of the country’s natural resources 

especially forest and wildlife, which began in early 1900s, continued in the following years 

until their defeat in 1974 (Newitt, 1995)24. For example, in 1965, the colonial authority issued 

                                                 
24 The Lusaka accord signed between Portuguese colonial authorities and Frelimo in September 1974 had 
marked the end of Portuguese colonialism in Mozambique and the beginning of the rule of the Transition 
Government to the proclamation of Mozambican independence in June 1975.  
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a Forest Law, which regulated much of the colonial effort toward the use and management of 

the country’s natural resources (Hatton et al., 2001, p. 36).  

Until 1974, at least four national parks (Banhine, Bazaruto, Zinave and Gorongosa) 

and approximately twenty forest reserves were demarcated and fifteen (15) hunting areas 

were gazetted (Hatton et al., 2001, p. 36). The Portuguese colonial authority tried to make 

profits out of the protected areas, particularly from the amounts charged by official licenses 

for private logging companies willing to operate within the areas with valuable natural 

resources (especially timber) (Schafer and Black, 2003). 

 

3.3. The Area of Study and the History of its Populations 

The Chimanimani escarpment, where the Chimanimani TCAP was established covers 

an area of approximately 1740 km² and it is made up of a core massif at over 1000 meters of 

altitude. The area is located in the eastern part of the central province of Manica 

(Sussundenga district), bordering eastern Zimbabwe. The adjoining areas are located on the 

other side of the border (within the Zimbabwean National Park) and cover an area of 

approximately 360 km². About 6000 families inhabit the lower zones of the Chimanimani 

TFCA in Mozambique (DNFFB, 1999, Anstey and De Sousa, 1999, p. 197).  

At present, the Project staffs are the only official representatives of the government at 

local level with the conservation area. The social and hierarchal structure of this society 

suggests the almost complete absence of woman in decision-making process and the 

relegation of females to the domestic sphere (DNFFB, 1999; Vol. 2, appendix 3).  

From the colonial period to the establishment of the Chimanimani TFCAP25 in late 

1996, the area had little in terms of schools, roads, clinics or shops. Until 1890s, excluding 

maize production using traditional techniques (use of small handle hoes in shifting 

agriculture), the area had little in terms of other economic activities. The Portuguese who 

came to control the area in the late 1890s, made land grants only to white Portuguese farmers 

who came to take advantage of commercial farming and business activities facilitated by the 

colonial authorities (Hedges and Rocha, 2000, p. 165). At the end of the nineteenth century 

many Mozambicans were still living in scattered settlements in rural areas and were less 

sensitive to issues on land tenure (DNFFB, 1999; Appendix 3).  

                                                 
25 The central area of Chimanimani includes the communities of Tsetsera, Nhaedzi and Mahate. 
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Because Portuguese colonial authorities did not invest in social infrastructures 

(schools, roads, clinics and shops), the population of Chimanimani and especially Chikukwa 

was more dependent on Zimbabwe for the basic social services26 (jobs, trading, schooling, 

etc.). Until recently, lack of access to the area had made Chimanimani relatively poorly 

integrated into Manica province administration (Anstey and De Sousa, 1999).  

In the 1950s, the Portuguese authorities demarcated and gazetted within Sussundenga 

district three forests reserve (Maroga, Moribane and Zomba). Although the law under which 

these reserves were created did not allow settlements within the reserve, lack of staff and 

resources to resettle elsewhere the few families that at the time the forest was proclaimed a 

national reserve were living there, led the administration to authorize such families to remain. 

However, the families were required to observe norms concerning forest reserve management 

(prohibition of starting of fires, logging activities and hunting for commercial) (Interview 

with Nhangabire M’punga, traditional leader. Moribane, 12 December 2005). 

Although there are many rivers running through Sussundenga, fishing activities have 

never been the principal activity for the subsistence of local populations. The local 

communities rely on agriculture for their survival. After the proclamation of the forest as a 

reserve the Portuguese administration allowed communities living inside the forest to open 

small farms in the river riverbanks and low, where they produced maize and vegetables 

(Interview with Nhangabire M’punga, traditional leader. Moribane, 12 December 2005). 

Despite the fact that Sussundenga district was one of the major producers of banana in 

Manica, banana farming in Chimanimani was allowed only for local consumption. Hunting 

and logging by the local population were prohibited. During the colonial period some of the 

families living inside the reserve tried to introduce cattle grazing, but the activity was not 

practicable due to the existence of tsetse flies (Interview with Inacio Naive Cherechere and 

Samuel Sete Muchate, peasants. Moribane, 13 December 2006). 

Only the Portuguese colonial authorities had the right to issue licences for logging and 

hunting within the area. Those caught poaching or hunting illegally were arrested and 

punished and were subject to heavy fines (Interview with Inacio Naive Cherechere and 

Samuel Sete Muchate, peasants. Moribane, 13 December 2006). 

                                                 
26 The areas is located along the Mozambican and Zimbabwean border, so the population used to cross the 
border in seeking of jobs and social services in Zimbabwe 
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In 1960, the Portuguese authorised commercial farming in Sussundenga’s high grass 

plateaus of Tandara and Tsetresa. The farms produced wheat, potatoes and citrus, which were 

sold in the nearest markets. They also planted eucalyptus on the slope hills of Tsetsera 

plateau. The Portuguese also licensed logging and rubber exploitation companies to 

undertake to work within the area (Interview with Inacio Naive Cherechere and Samuel Sete 

Muchate, peasants. Moribane, 13 December 2006). 

During the colonial period timber and rubber exploitation in Sussundenga district, 

especially in Chimanimani contributed to the opening of the first roads to the remote areas 

(DNFFB, 1999; Appendix 3). The farms, rubber and timber exploitation companies operating 

within the district, both employed local hired workers who were underpaid (Interview with 

Manuel Mahamba Mafuca, peasant, member of the local management committee. Moribane, 

10 December 2005). 

After the country’s independence in June 1975, almost all logging and agricultural 

companies operating not only in Chimanimani but also in Sussundenga were abandoned by 

their owners who rejected the socialist development model introduced by Frelimo  (Virtanen, 

2005). 

 

3.4. Traditional Practices Regarding Natural Resources Management in Sussundenga 

Since the colonial period and even in the years following independence, practices 

governing the access, use and management of natural resources in Sussundenga relied on 

local beliefs and rules of the ancestors. Within each chieftaincy, the local mambo27 assisted 

by a council of elders mediated conflicts and prescribed practices regarding land and natural 

resources management (Simbine, 2002). Because the local mambo was the individual who 

mediated with the spiritual world (which in Shona28 beliefs are closely linked with nature and 

natural resources) and commanded power and authority over their communities, he was seen 

as the legitimate representative of their communities (Interview with Nhangambire M’punga, 

traditional leader. Moribane, 12 December 2005). 

                                                 
27 Traditional leader governing an administrative structure equal to a chieftaincy (regulado) in shona/ndau 
communities. 
28 People from Chimanimani Belong to Shona traditions it is believed that Ndau as an ethnic group has been a 
part of the descendants of Shona Speaking groups.  
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In regard to natural resource management, the administrative systems introduced by 

the Portuguese colonial authorities contributed significantly to increasing the power of 

traditional leaders. At the local levels, the Portuguese designated as customary practices,29 the 

laws and premises governing the access, use and management of natural resources (especially 

land, forest and wildlife) (DNFFB, 1999). In Sussundenga, for example the local mambos 

(assisted by the local councils of ancients) became the entities responsible for the 

enforcement of rules regarding the use of the resources. They were the ones who mediated 

conflicts between households over the access and use of natural resources (Simbine, 2002). 

Since the mambos were the representatives of the colonial authority at the local level, 

the designation as customary practices of the laws and premises governing the access, use 

and management of natural resources reduced the need of its direct involvement in issues 

related to the management of natural resources. Outside regulados, the Portuguese authority 

reserved to itself the rights of setting up rules regarding the management of natural resources 

and even the licensing of logging companies (Schafer and Black, 2003). 

In practice, the local authority’s powers in Sussundenga are based on the local 

cosmologies, which are seen as the intermediaries between the new generations and the 

ancestors. In Sussundenga, traditional authority can be exercised to the household level, 

where natural resources are managed through a variety of practices, rules, and conventions 

based on local customary laws and beliefs. Individual households have direct access to land 

and natural resources considered community property. Within Chimanimani, natural 

resources (forest and wildlife) can be used by anyone living within the area as long as he/she 

follows the local norms and rules governing access to natural resources use and management  

(Schafer and Black, 2003).   

 

3.5. Mozambique’s Rural Development strategy After the Country’s Independence 

After the country’s independence in 1975, the Government attempted a radical break 

with colonial patterns of economic development and administrative structures. Frelimo’s 

socialist development approach led the government to nationalize land, collectivise 

production of the small and medium enterprises and put them under state control (Mayer, 

1995).  

                                                 
29 Mozambican Regulation on Traditional Authorities, Portaria 5639 – M 29/6/1944  
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In 1977, Frelimo eradicated freehold property rights and gave the state extensive 

interventionist authority over land administration. The state also outlawed private land rights 

and regulated the transfer of land and other resources. The only land tenure right given to 

small landholders was defined as the right of land use (direito de uso e aproveitamento de 

terra). Accordingly, the state itself exercised paramount rights over land and reserved to itself 

the authority to revoke individual rights to the land and attribute rights in land to investment 

and other development projects, while individuals could theoretically transact improvements 

on their land. Formal land markets were not permitted within the socialist development model 

(Myers, 1995).  

Centralization and collectivisation of production under state control was designed to 

overcome the legacy of underdevelopment through modernization (Hall and Yang, 1997). 

Although after independence, the Government radically changed the laws and regulations 

concerning land use; it did little or nothing in regard to the forest and wildlife management 

regulations. The state only took responsibility for maintaining and controlling the natural 

resources, national parks, forest reserves and hunting areas, but it did nothing to improve 

biodiversity management systems within the protected areas (Schafer and Black, 2003).  

In most rural areas, Frelimo introduced production-based socio-economic units based 

on communal villages, agricultural co-operatives, and state-farms and factories (Virtanen, 

2005). In this process dispersed populations were brought to aldeias communias (communal 

villages) where it was hoped development could take place. As part of Frelimo’s policy, since 

1977 traditional authorities lost their official status because of their loyalty to the Portuguese 

colonial authorities during the colonial period (Alexander, 1997). 

In the aldeias comununais, new administrative structures called grupos 

dinamizadores (dynamizing groups) were established. This administration largely replaced 

the local traditional authorities (régulo) by establishing chefes de grupos dinamizadores 

(chiefs of dynamizing groups). This policy reinforced the marginalisation of traditional 

intuition that for a long period had been used to enforce customary laws concerning natural 

resources management (Schafer and Black, 2003, p. 65).  

Frelimo’s policy toward traditional leaders contributed to cleavages between the new 

chiefs (chefes de grupos dinamizadores) and the former leaders.  In Sussundenga, for 

example, the new administrative structures demonstrated incapacity to work with grassroots 



 37

institutions, with many former traditional leaders continuing clandestinely exercising their 

authority concerning natural resources management practices30  (Schafer and Black, 2003, p. 

65).  

Because traditional leaders were more legitimate in the eyes of the local population 

and were the ones who used to carry out public ceremonies, most people continued to show 

loyalty to them rather than to those imposed by Government. As a protest against their 

removal from office, traditional authorities refused to perform traditional ceremonies when 

asked by the grupo dinamizadores. Traditional authorities’ attitude in relation to grupos 

dinamizadores helped to damage the prestige of the new administrative structures, while 

increasing their loyalty amongst the rural populations (ibid).  

This situation was aggravated by the civil war, which undermined most of the Frelimo 

social and economic development strategies. From 1977 onward Renamo guerrilla forces 

with the active support of white minority regimes of Rhodesia and South Africa intensified 

attacks on villages located in the countryside and some of the rural areas fell under Renamo’s 

control (Alexander, 1997). 

In the fatten areas, the guerrilla forces adopted a policy of reinstalling chiefs and 

reinvesting traditional authorities and local leaders. To some extent, Renamo’s policy 

increased its support amongst local traditional authorities that felt undervalued by the 

Government policy (Interview with Nhangambire M’punga, traditional leader. Moribane, 12 

December 2005).  The conflicts between the chefes of grupos dinamizadres with the former 

traditional leaders (regulos) was deepened by the degrading social and economic situation 

caused by civil war, which undermined much of the government attempts toward countryside 

socialization (Schafer and Richard, 2003, p. 67). 

The intensification of the war led the government to orient its efforts toward the 

security of the populations affected by war. The war overshadowed the protection of the 

natural resources among Government priorities and much damage to the natural resources 

base was done in the course of the war. The war also made the flow of assistance from central 

and local government to rural areas difficult. It decreased the ability of the Government to 

maintain the infrastructures used for the management of the natural resources. In the course 

                                                 
30 Unable to control the situation most times Frelimo’s officials used to turn a blind eye to such practices 
(Schafer and Richard, 2003:64-65)  
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of the civil war many areas with valuable natural resources, especially forests and wildlife 

were severely devastated by Renamo forces, poachers and illegal hunters31 (DNFFB, 1999). 

In Manica, the war contributed to over exploitation of natural resources, and led to the 

destruction of the social infrastructures (roads, schools, rural canteens and hospitals) and 

aggravated the condition of life of the local people, because they were unable to produce or to 

sell their products in the nearest markets (Alexander, 1997).  

As the war dragged on, control and management of natural resources in rural areas 

became weaker. At the household level, the war sharpened the disparities concerning 

administrative models in the access to natural resources (land forest and wildlife) with 

Renamo favouring the role of local traditional authorities, while in the areas under 

government control natural resource use and management were done by Government 

institutions and the grupos dinamizadores (Interview with Pedro Sete Razao, Moribane 

tourist camp guard. Moribane, 11 December 2005).  

Despite the fact that after independence, the former traditional leaders were explicitly 

excluded from political power and marginalized in the management of natural resources, 

exigencies of the war brought a degree of rapprochement between the former leaders and the 

new ones. Since then the role of chiefs has varied greatly from place to place, depending on 

whether the party leadership and government administrative authorities adopted a 

conciliatory approach or an exclusionary one. In Sussundenga, the new chiefs felt themselves 

bound to seek the collaboration of local leaders to counteract Renamo's perceived advantage 

due the support it received from local traditional authorities and leaders (Alexander, 1997). 

In essence this period was very critical in the history of natural resource management 

systems, with the Government trying to change the natural resource management systems by 

imposing socialist principles of economic development, which to some extent affected the 

way of management of natural resources. In the socialist economic development model, the 

management of natural resource was moved from the local level to the central level. It is 

important here to highlight that the implementation of the official natural resource 

management strategies was severely undermined by the civil war, which made the 

Government assistance in the rural areas impossible.  

                                                 
31 During this period timber was cut, animals were hunted indiscriminately, fires were set in the former forest 
reserves and agricultural practices followed people’s own whims.   
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3.6. Social and Economic Changes after 1984  

The civil conflict which began in 1976 disrupted the country’s plans for social and 

economic development drawn up soon after the country’s independence in June 1975 and 

pushed the country’s economy to the edge of disaster (Bowen, 2000, p. 185). The problems 

caused by the war proved that Frelimo centralized economic planning strategy was 

inappropriate to the prevailing conditions (Bowen, 1992, p. 262).  From 1984 the Frelimo 

Government began to change radically its economic development approach, moving quickly 

from socialism to a market based economy (Hanlon, 1992, p. 117).  

In 1984 Mozambique joined the IMF and the World Bank. In 1987 Mozambique 

begun to introduce the World Bank Structural Adjustment Program, locally know as PRE 

(Programa de Reabilitação Economica) aimed at alleviating macroeconomic problems and 

restructuring the economy (Bowen, 2000, p.185). 

The shift from a centralised socialist planning toward an economy based on markets 

contributed also to radical changes in the country’s political orientation from a one party state 

to a multiparty system. These changes were also facilitated by the democratic constitution 

passed by the Parliament 1990 (Cabaço, 1995; Hanlon, 1996; Alden and Simpson 1993). The 

1990 constitution helped the conciliatory approach between government’s leaders and 

traditional leaders32 and created a political environment conducive to the end of civil war in 

October 1992 and to the first multiparty election held in 1994 (Alexander, 1997). 

After the transition to multi-party elections held in 1994, the government recognized 

the importance of institutional coordination and public participation in natural resource 

management various new initiatives were undertaken and stakeholders were invited to 

collaborate in the government natural resources management plan. For example, most of the 

conservation projects and strategies adopted by the government after 1994 have relied on the 

involvement of local communities (through their representative institutions) of the areas 

where valuable natural resources are found (Nhantumbo, 2003).   

To ensure participation of the local communities in the local decision-making 

processes, the Government worked in close partnership with national NGOs in the creation of 

grassroots institutions (local management committees and associations), which could 

                                                 
32 Notwithstanding the fact that since the 1990 the government has recognised the role of local and traditional 
authorities, this recognition was formally institutionalised by the traditional authorities law 15/2000 
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represent the community in their relationship with the government, NGOs and other 

institutions in their areas.  

Due to lack of administrative, technical and financial capacity, the Government 

stewardship was not adequate, and led to wasteful and unsustainable use of available natural 

resources. In order to overcome the problem and create sound strategies for the management 

of natural resources located in rural areas the government introduced in 1995 a National 

Environmental Management Program (Virtanen and Palmujoki, 2002).  

Since 1994 new sectoral policies were also developed to improve the situation. In 

addition to the National Environmental Management Program, these include the land policy 

(1995), the agricultural policy (1995) and associated strategies (including the fisheries policy 

and implementation strategy of 1996, and forestry and wildlife policy and strategy of 1997), 

the national plan and strategy to conserve biodiversity (1997), and the water policy (1995). In 

addition the national legal framework has since been developed to support the sustainable use 

of natural resources. The key statutes are the Framework Environmental Law (20/1997), the 

Land Law (19/1997), the Forest and Wildlife Law (10/1999) (Virtanen and Palmujoki, 2002, 

p. 49).  

The strengthening of the above mentioned institutions and laws showed, in the years 

following the civil war, the state commitment to the principles of sustainable development, 

including the need to protect environmentally sensitive areas and species. The state also 

recognizes the rights of local communities to participate in the management and use of land 

and natural resources (Matakala and Mushove, 2001).   

 

3.7. Conclusion 

Since the early days of the Portuguese presence in Mozambique, the country has 

witnessed an increase in the exploitation of natural resources. To achieve its objectives the 

Portuguese colonial authority had created an administrative system, to serve their interests. 

Rebel traditional leaders were displaced and replaced by those who showed loyalty to them.  

During the colonial period, the Portuguese authorities redoubled its efforts aimed to 

control the country’s resources.  For this purpose, in the 1950s they demarcated areas with 

valuable natural resources (forest reserves, park and hunting areas), which could be further 

used for commercial purposes. Outside protected areas, the colonial government reserved to 
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itself rights of setting up rules regarding the licensing of companies willing to operate natural 

resources (especially forest and wildlife). In remote rural areas, the Portuguese colonial 

authorities relegated the practices and attitudes concerning natural resources management to 

the traditional authorities.  

After the independence of Mozambique, the new Government broke with the colonial 

economic development model by introducing a development based on centralised socialism. 

In practice much of Government efforts were undermined by the civil conflict from 1977 to 

1992. The war overshadowed the government efforts toward the protection of the natural 

resources and damaged the country’s natural resource base.  After the civil war, the 

government made efforts to push forward the country’s economy, and to rehabilitate and 

improve the natural ecosystems. From 1994 onwards, the government with technical and 

financial support of its international cooperation partners designed and implemented 

important projects, among them the Chimanimani TFCAP.  
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CHAPTER FOUR: ESTABLISHMENT OF THE CHIMANIMANI TFCAP IN 

SUSSUNDENGA DISTRICT 

 

4.1. Introduction 

This chapter explores the establishment of the TFCAPs in Mozambique. It pays 

special attention to the establishment of the Chimanimani TFCA Project in Sussundenga 

district. Thus, I analyse the process of the establishment of the Project and the 

institutionalisation of the grassroots institutions (local management committees and the 

income-generating associations). The chapter also explains the extent to which the Project 

affected local peoples’ lives.  

 

4.2. The Rationale for the Establishment of the TFCAPs in Mozambique  

The end of the civil conflict in 1992 opened windows of opportunities for rural 

development. From 1992 onward conservation as well as development projects could be 

implemented in rural areas without impediment. After the first multiparty election held in 

1994, the Government embarked on several plans (social, economic and environmental 

programs) aimed at reducing poverty through the promotion of sustainable social and 

economic development (Couto, 2006, p. 28). 

  For most rural areas with valuable natural resource, the Government recommended 

feasibility studies toward the establishment of conservation and development projects 

(Nhantumbo et al., 2003).  

During the elaboration of the Mozambican TFCAP management plan the Government 

benefited from technical assistance and financial support from the World Bank.33  As the 

TFCAP was one of the components of the regional Transboundary Conservation Area 

                                                 
33 To undertake the impact assessment studies the Global Environment Facility (GEF), through the World Bank, 
provided funds for the feasibility studies, which examined the ecological, social, economic, and political 
feasibility of the initiative (Katerere, Y., et al; 2001, p. 5).  During the implementation phase the World 
Bank/GEF helped the project by conducting research related to environmental impact assessments; it worked 
with provincial and local institutions for the elaboration of the Project Management Plan. It worked as the 
technical adviser during the implementation of the project at local levels and organized many seminars to get 
more input related to the best forms to be used in the management of the Project and suggested amendments and 
solutions for the specific cases and compiled the management plan for one of the 3 areas. Funds donated by the 
World Bank assured the implementation of the Project in its early phases and contributed to the capacity 
building of the Project’s staff.    
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Initiative (TCAI) supported by the World Bank through the Global Environmental Facility 

(Wolmer, 2003, Katerere, Y., et al, 2001).   

In 1996 the World Bank the produced the general framework for the Mozambican 

transfrontier conservation areas which became known as Transfrontier Conservation Areas 

Pilot and Institutional Strengthening Project Framework. The assessment studies identified 

three areas (Limpopo, Maputo and Chimanimani) suitable for the establishment of TFCA 

projects (Wolmer, 2003; Virtanen, 2005, World Bank /GEF 1996, DNFFB, 1996).  

In essence, the establishment of the TFCA Projects in Mozambique would promote 

economic and political integration of the proposed areas into the regional transboundary 

conservation areas initiative34 and help the government to test the approaches and synergies 

between conservation and community development in poor areas where income earning 

opportunities are limited (Katerere, Y., et al, 200, see also Wolmer, 2003).  

The Government received support from the World Bank to implement this project 

because it was consistent with its assistance strategy for Mozambique (World Bank, 1996; p. 

14).  

The overall costs of the Project were estimated at 8.1 million USD. This amount 

included the implementation of the Project in three TFCAs. The money was given to the 

Government in a long-term pay off basis. From this amount, 1.5 million USD was disbursed 

for the implementation of the Project in Chimanimani35(World Bank /GEF, 1996, Appendix 

3).  

Before the Project began, many protocols and agreements were signed between the 

Government (represented by the DNFFB) and the World Bank (represented by GEF senior 

officials) (Katerere et. al., 2001). 

There was little intervention of the World Bank in specific areas. In fact the task of 

implementing the Project within the three proposed conservation areas was delegated to the 

DNFFB (Worl Bank, 1996, p.19).  

To begin with, working groups were created in each of the three conservation areas. 

Generally, the representatives of all stakeholders forming part of the Project composed these 

                                                 
34 The Trans Boundary Conservation Areas Initiative as the idea/strategy became known was aimed to link 
similar ecosystems in the region located on the both sides along the borders of the countries involved in the 
initiative among them Mozambique, Zimbabwe and South Africa (World Bank /GEF, 1996). 
35 The specific Project, which our study focuses on. 
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groups.  The Chimanimani working group was composed in later 1996. This working group 

had regular meetings with the Project coordinator at the Provincial Directorate of Forest and 

Wild Life (SPFFB),36 its responsibilities was to prepare local natural resource management 

plan and implement the Project action plan (Interview with Ana Paula Reis. Chimoio, 14 

December 2005).  

In order to find a coordinator for the Chimanimani TFCA Project, the DNFFB 

launched a call for applications for the vacancy. An experienced engineer (Ana Paula Reis) in 

the field of wildlife resource management was selected. The coordinator was to be 

responsible for supervising all activities undertaken by all stakeholders (NGOs, government 

institutions, private sector, local management committee, income generating association, 

etc.). Consequently, she had to be the chairperson of the local working group (Katerere et al., 

2001. p. 6-7).  

At the provincial level, the Project coordinator was to be accountable to provincial 

director of SPFFB. At the national level she had to be accountable to the DNFFB.  She had 

also the responsibility of reporting to the SPFFB the activities being undertaken by all 

stakeholders within Chimanimani. She was to submit her report to the Provincial Directorate 

of Forest and Wildlife. After its approval at the provincial level it was submitted to DNFFB 

by the SPFFB. The DNFFB had the final responsibility of compiling in single report the three 

reports from the three TFCAs submission to the donor (the World Bank) (Interview with Ana 

Paula Reis. Chimoio, 14 December 2005). 

 

 4.3. The Establishment of the Chimanimani TFCA within Sussundenga District 

The Chimanimani high altitude rain forests constitute one of the rare natural 

ecosystems in Mozambique and because of that it had been interest of both colonial and the 

post-independent governments to implement conservation projects in Chimanimani. During 

the colonial period, the Portuguese authorities concentrated their efforts on preserving the 

Moribane rain forest. These efforts ended up in 1959 with the delimitation of the area now 

belonging to Moribane reserve (Interview with Inacio Naive Cherechere and Samuel Sete 

Muchate, peasants. Moribane, 13 December 2005). 

                                                 
36 See projects partners, section n° 4. 3. 



 45

After independence, the government tried to establish a biodiversity conservation 

project in the area, but the civil war undermined the plan. After the civil war, the idea was 

revived and its implementation was made possible through the National Program for the 

Environmental Management (NPEM) (Nuvunga, 1995, p. 4). 

The impact assessment studies for Chimanimani TFCAP began in the early 1995 and 

after a year of research, workshops, and debates37 at the provincial and local levels, the 

Chimanimani Management Plan was concluded and ready to be implemented (DNFFB, 

1999).  

The Project designed CBNRM programs to improve biodiversity conservation 

systems, while land security measures, social infrastructure development (schools, roads, 

clinics and shops), non-forest degrading income generating activities, and small-scale 

conservation and development activities would be introduced to improve the living 

conditions of local communities. Since the area has striking natural features (waterfalls, 

beautiful views, conditions for mountain hiking, wildlife), the Project included in the 

Development Plan the establishment of tourism activities (eco and cultural 

tourism)38(DNFFB, 1999).  

According to the Project Development Plan, the establishment of alternative 

sustainable livelihoods (income generating activities such as bottled water production, timber 

harvesting, bee keeping, mushroom collection and fish farming) would create conditions for 

the improvement of living conditions of local communities. Money earned from such 

activities could be reinvested in community development programs and other social areas not 

directly targeted by the Project (food security, health, social network, savings equity, 

ownership resources, etc.) (DNFFB, 1999). 

From late 1996 to early 2002 about USD 1.5 million was sourced by the World Bank 

to ensure the establishment of the Chimanimani TFCAP (World Bank, 1996).  The money 

was used for the implementation of the Project’s programs (rehabilitation of roads, 

acquisition of social benefits39), payment of salaries of Project staff and workers (technicians, 

scouts, camp guards, masons, etc.), seminars, workshops, running costs (payment of 

                                                 
37 Debates were undertaken with scholars, civil society, NGOs and governmental institutions. 
38 It was hoped that the local conditions and the lifestyles of the local people would attract national and 
international tourists to the area.  
39 The social benefits include the construction of primary school in the 5 areas, the opening of canteens and the 
acquisition of the mill). 
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communication facilities: water electricity, fuel, etc.), establishment of income generating 

activities (maize commercialisation, bee-keeping, mushroom collection and fish farming 

activities, etc.) (Interview with Ana Paula Reis. Chimoio, 14 December 2005).  

Grants allocated to the Project were divided in to three main areas: institution 

building, natural resource utilization and infrastructure development (DNFFB, 1999 - 

Appendix 3, p. 3). For the institution building programs, the Project allocated USD 290 000. 

This amount was used for the training of community facilitators; establish registered local 

management committees, income generating associations and the training of community 

members in income generating programs (World Bank, 1996; Appendix 3).  

About USD 1.093.000 was used in activities related to natural resource utilization  - 

demarcation of communal land within buffer zones, establishment of income generating 

activities40 forest inventory, consultancies and assessment studies for the development of 

small business projects like tourism, bottled water production and timber harvesting. About 

USD 185.000 was used in infrastructure development (maintenance of roads construction of 

bridges and five tourist camps (World Bank, 1996 - Appendix 3).  

Other grants41 were used to buy and maintain vehicles used for the implementation of 

the Projects programs. The Project also bought Very High Frequency (VHF) communications 

systems used for communication between the staff working in Chimoio and those working in 

Chimanimani (Interview Ana Paula Reis, Chimoio: 14 December 2005).  

According to Pedro Garikai (former vice coordinator and community liaison official 

of the Chimanimani TFCAP), the complexity of the activities undertaken by the Project 

required the creation of partnerships between the implementers (SPFFB) and other 

institutions doing related activities in the area. The Project had partnerships with the 

following institutions: Cultural Patrimony Archive (ARPAC); Manica Social Education 

Group (GESOM), Organization for the Empowerment of the Rural Woman (AMRU); 

ORAM; Cultural Activist Program (PAC), Chimoio Agrarian Institute (IAC) and Forest 

Experimental Centre (CEF) (Interview with Pedro Garikai, former vice coordinator and 

community liaison official of the Chimanimani TFCAP. Chimoio, 13 December 2005). 

                                                 
40 Maize surplus commercialisation, bee keeping, mushroom collection and fish farming. 
41 Our interviewee did not reveal the money used to buy the vehicles and the VHF communication system. 
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These institutions had their offices in Chimoio (the capital of Manica province) where 

working group meetings took place. They also had to have their staff working within 

Chimanimani. In order to coordinate the activities undertaken by these institutions, the 

Project scheduled monthly meetings to discuss their agendas and tasks and the problems 

faced by all stakeholders in their work. It was in such meetings that representatives of the 

different institutions presented their results and defined responsibilities for the following 

period (Interview with Pedro Garikai. Chimoio, 13 December 2005). 

The responsibilities of these institutions were as described below:  

ARPAC responsibility was to carry out historical research concerning people’s life 

histories; habits, behaviours and beliefs. Information collected by ARPAC was used by the 

Project to understand local practices and attitudes regarding natural resource management. 

Such information was useful in the elaboration of action plans for each of the five 

Chimanimani communities (Interview with Alberto Caetano Mariano, former technician of 

the Chimanimani TFCAP. Chimoio, 10 December 2005).  

As a community radio, GESOM activities focused on broadcasting the Project’s 

programs, aimed at making the community aware of the benefits that they could gain from 

their involvement in the Project (Interview with Pedro Garikai, vice Project coordinator and 

community Liaison Official. December, 13 January 2005). 

The Project also collaborated with AMRU, an institution that was working toward the 

empowerment of local women. AMRU organized local women to take part in commercial 

fairs in the nearest villages and towns where the household agricultural surpluses (especially 

maize) were sold (Pedro Garikai. Chimoio, 13 December 2005).  

During the establishment of the Project programs, the local communities benefited 

from technical environmental awareness programs undertaken by ORAM within 

Chimanimani communities. ORAM also assisted the local communities in the process of 

delimitation of communal lands as well as in the process of institutionalisation of the local 

management committees and income generating associations (Interview with Jorge Consul, 

ORAM representative in Chimanimani Project. Chimoio, 15 January 2005) 

To achieve its objectives and goals, the Project also used cultural programs such as 

community festivals, dance, and music to spread its agenda throughout the communities. The 

responsibility for the organization of the cultural programs was conferred to PAC (an 
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organization specialising in cultural issues). The Project had collaboration with academic and 

research institutions like IAC and CEF respectively (Interview with Mario Mussa 

Chipanzeque, scout and former president of the Moribane local management committee. 

Moribane, 11 December 2005).  

To ensure the implementation of activities attributed to its partners, the Project 

allocated specific grants to these institutions, all of which all played an important role in the 

establishment of the Project’s programs in Chimanimani. They created the basic conditions 

for the establishment of many of the Project’s programs.  
When we went for the first time to Chimanimani people were unaware of their roles in the management 

of natural resources surrounding the areas in which they live. They had never heard about CBNRM 

program, they had never heard about any kind of community associations, in Nhaedzi for example, 

people had no access to facilities, … they had to go to Zimbabwe for milling and shopping. They had to 

send their sons to Zimbabwe for schooling … the only activity practiced in the region was subsistence 

agriculture (Interview with Jorge Consul, ORAM representative in Chimanimani Project. Chimoio, 15 

January 2005). 

 

4.3.1. The Project’s Skills Building Program 

From 1996 to 2002, the TCAISP helped the Mozambican government to upgrade its 

staff’s skills through institutional strengthening and capacity building programs in the 

Ministry of Agriculture and Fisheries. The institutional capacity building programs created 

facilities for the implementation of the Project program in the three TFCAs.  

At the provincial level, the Project trained its staff by enrolling them in capacity 

building programs and exchange tours. It strengthened the institutional performance by hiring 

qualified technicians to work for the Project (SPFFB, 1999, p 6). At the local level, 23 local 

community members were selected and sent to Gorongosa National Park to be trained as 

community scouts (Interview with Ana Paula Reis. Chimoio, 14 December 2005). 

In order to help the implementation of its program, the Project created facilities for 

the creation of grassroots institutions such as local management committees and income 

generating association. It also helped clarifying the membership rights of these grassroots 

institutions. The responsibility for the creation of the basic conditions for the 

institutionalisation of such local institutions was allocated to ORAM (Interview with Ana 

Paula Reis. Chimoio, 14 December 2005).  
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The selection of the members of the local management committees was based on free 

election among qualified candidates nominated by the community (Interview with Jorge 

Consul. Chimoio, 15 January 2005).  
We had to nominate the candidates who we considered could represent us in the Project.  It was 

amongst the nominated candidates that the community had to choose their representatives. The 

selection of representatives were made through election by all of 18 of age and above, and living in the 

community… (Interview with Nhatina Nhaedzi, Nhaedzi traditional leader. Nhaedzi, 6 December 

2005). 

 

According to Jorge Consul, 10 individuals (men and women from each community) 

had to be elected to become members of the local management committee. The elected 

members had to have good relationships with the other members of the community and the 

local traditional authorities. They had to express the interests of their communities in their 

relationship with the Project. For example, before a meeting with the Project staff to schedule 

the an implementation of a given plan, the members of the local management committees had 

to go through their communities to ask about their needs and what they thought the Project 

could do help them. 

Since the activities of the local management committees were conducted after 

working hours, the members of these committees could continue with their normal work. In 

general there was only one meeting per week. However, there were special meetings if there 

were urgent problems to be solved.  There were no salaries for the members of the local 

management committees (Interview with Alberto Caetano Mariano. Chimoio, 10 December 

2005)42.  
We were not paid…. We believed that we were working for the communities…. We believed that what 

we were doing was benefiting our communities.  …. if the activities we supervised (management of the 

mill, canteen, income generating activities) were profitable we used the money to pay salaries for the 

mill operator, the canteen vendor and the staff working on income generating activities. If there was 

more money left, we used to pay the maintenance of the mill and buy groceries for the canteen…. After 

all this expenditure was made and we still had money we could then give incentives to the local 

management committees members … (Interview with Mario Mussa Chipanzeque, scout and former 

president of the Moribane local management committee. Moribane, 11 December 2005). 

  

                                                 
42 Former project Technician 
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Although the guidelines concerning the creation of local management committees did 

not prescribe the number of men or women for each committee, they did outline the need for 

gender equity amongst its members. In the communities where I conducted the research 

(Moribane and Nhaedzi) I noticed that there was no such gender equity. To understand the 

causes of women´s lack of representation, I questioned Mário Mussa Chipanzeque a former 

president of Moribane local management committee, who explained that:  
Women´s lack of representation in the local management committees was caused by the prerequisites 

imposed by the Project for someone to be elected as a member … For example, it was a prerequisite 

that candidates had to be 18 years old and above and be a permanent resident in the area. He/she had to 

be available to work for the community when it was necessary… Because in this society the role of 

women is seen as belonging to the domestic sphere (child education; household activities which 

include firewood collection, cooking and farming), …. if a woman was elected to become a member of 

the local management committee, it meant that some times she had to abandon the household activities 

on which her family depended, to work for the committee.  In Chimanimani and particularly in 

Moribane, women that were elected to the local management committee were those that did not have 

young children or had someone taking care of their homes when they were out on the local 

management committee business (Interview with Mário Mussa Chipanzeque, scout and former 

president of Moribane local management committee. Moribane, 11 December 2005).  

 

Thus, the socio-cultural aspects of this society, which relegates women to the 

domestic sphere, contributed negatively to women´s participation in the local communities’ 

decision-making process. Since the society relegates the female to domestic sphere, there 

were few female candidates nominated to become members of the local management 

committees. 

According to Consul, community associations welcomed everyone willing to be 

registered as a member as long as he/she developed the activities; the association was 

concerned with (bee keeping, maize marketing, fish farming and mushroom collection). 

Everyone could be registered as a member of either one or more associations according to the 

activities he/she did. Since 2000, ORAM created conditions for the registration of local 

income generating associations. These associations were responsible for finding solutions for 

the development of the activities that they were concerned with and for channelling their 

problems to the Project. 
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To prepare the members of the local management committees for the work they were 

going to do, the Project supported experience visits. The members of the Chimanimani local 

management committees went to visit similar initiatives in Tchuma-Tchato (Mozambique), 

CAMPFIRE (Zimbabwe) and some went to Zambia, Kenya and Uganda.  The exchange 

visits were aimed at introducing the members of the local management committees to some 

basic aspects concerning conservation, CBNRM programs, rural development and non-

environment degrading income-generating activities. The selected sites were successful 

experiences of ICDPs (Interview with Alberto Caetano Mariano. Chimoio, 10 December 

2005). 

 

4.3.2. The Establishment of the Project in Nhaedzi 

The Chimanimani TCAP was established in a mainly Ndau traditional community 

where people still believe that ancestors are the guardians of their lives. Consequently, the 

present as well as the future of their lives depend on their behaviours and respect of the rules 

set by their ancestors (Anstey and De Sousa, 1999, p. 198). To some extent, these beliefs 

affected local attitudes and practices concerning natural resource use and the relationship 

between local communities and the Project.  

In Nhaedzi, local beliefs contribute to the preservation of biodiversity and wildlife. In 

this area the use of natural resources as well as hunting activities are prescribed by the law of 

the ancestors and an authorization has to be issued by the local traditional authority (mambo) 

for a person willing to hunt or do logging within the forest (Interview with Alberto Caetano 

Mariano. Chimoio, 10 December 2005). 
In Shona community, ancestors are believed to have handed down a set of rules according to 

which people in their area must live, including the rules regarding the use of natural resources. If these 

rules are broken, both the individual transgressor and the entire community must suffer. Punishment for 

breaking the rules of the ancestors is generally organized and overseen by the chief…  (Institute for 

Social Studies/CEF/University of Sussex (UK) [undated] in: http://www.ogiek.org (Website visited in 

April 2005).  

 

 



 52

In Nhaedzi, a council of the ancients43 chaired by the local mambo generally meets to 

define the priorities and needs concerning forest and wildlife resources. It is in these meetings 

where the areas allowed for logging and hunting are defined. The local rules also prohibit 

anyone killing big mammals without the local mambo’s consent. Local beliefs also prohibit 

hunting activities for commercial purposes. The local community believes that a curse can 

fall to anyone acting against the rules set by their ancestors (Interview with Deniasse 

Chizicane, scout and former president of Nhaedzi local management committee. Nhaedzi, 3 

December 2003). 

Because the local customary rules regarding the management of natural resources had 

some of the principles advocated by CBNRM systems proposed by the Project for the area44, 

the Project did not introduce significant changes in local natural resource management 

systems. It only strengthened the authority of the local management committees by making 

them the voices of their communities (Interview with Deniasse Chizicane, Nhaedzi, 3 

December 2003). It also empowered the local traditional authority by setting them as the 

advisory body of the local management communities.  

Since local customary laws did not clash with the legal frameworks, the Project 

allowed the community to use the local customary laws to solve problems resulting from 

natural resource use (especially forest and wildlife). If conflicts resulting from natural 

resource use were not solved locally and required the intervention of governmental 

institutions, the local management committee was responsible for channelling the problems to 

the Project staff, whose had the responsibility to forward the problems to the proper 

institutions (Interview with Ana Paula Reis, Chimoio: 14th December 2005).  

In essence, the implementation of the Projects in Nhaedzi was facilitated by the 

collaboration of the local authorities with the Project staff.   
Chizicane was an influential man in the area. He was to be included in the community management 

committee. He was also a dynamic person; Chizicane understood us…. he facilitated our work within the 

area. He influenced his mambo (the local leader of Mapomberi chieftaincy - Régulo Dube) to accept our 

programs in the area… He was the one who helped us to carry to the community the Projects 

environmental awareness program  (Interview with Pedro Garikai. Chimoio, 13 December 2005). 

                                                 
43 In Chimanimani elder men and in some cases elder women generally compose the communities’ councils of 
ancients. 
44 Conservation of the nature, introduction of a local management committee, control of hunting and logging,  
control of the opening of new farming areas in inappropriate areas, etc. 
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Since the early phase of the establishment of the Project in Nhaedzi there was 

cooperation with the local traditional authorities, but some community members resisted 

cooperating with the Project staff (Interview with Pedro Garikai. Chimoio, 13 December 

2005). The ones who were reluctant to cooperate with the Project thought that the 

establishment of conservation Project in Nhaedzi would imply their removal from the area.  
Why should we have to be integrated in another system of resource management if the laws and rules 

of our ancestors (which we follow), have proved to be efficient for biodiversity conservation… they 

came here only because this area is better preserved than other areas… (Interview with Sandamucai 

Mateus Chirima, Nhaedzi tourist camp guard. Nhaedzi, 3 December 2005). 

 

Another conflicting point resulted from the idea of substituting some of the 

agricultural practices, which threatened biodiversity conservation goals45 by alternative 

sustainable livelihoods (income generating activities). In practice, the substitution of 

agriculture by alternative sustainable livelihoods (income generating activities) could have 

provided the community with money that could be used to improve their lives, however 

because it was the first time that such experiences were being introduced, it made the local 

community somehow unsure about the long-term sustainability of such initiatives, because 

failures of the programs would impact negatively in their lives. Moreover, “ceremonies to 

honour the local spirits involve the preparation of beer with grains produced on the land 

belonging to the spirits [Mareana Report 5 (undated)]”46.  

“Changing of activities would impede them from producing millet, a product used to 

prepare the traditional beer used in the traditional ceremonies. Changing of activities would 

lead to the loss of power because this community had to depend on their neighbours millets 

for the ceremonies to honour their ancestors” (ibid). 

After many Project meetings with local community members, where the Project staff 

explained the Projects concerns, the conflicting points were quickly overcome; those who had 

been reluctant began to cooperate with the Project, but they reserved to themselves the righ to 

continue agricultural practices outside the high priority conservation zones (interview with 

Deniasse Chizicane, scout and former president of Nhaedzi local management committee. 

Nhaedzi, 3 December 2003). 
                                                 
45 Opening of farms in riverbanks, cutting down the forest for farming purposes, faming in steepy hills, etc 
46 See http://www.geog.sussex.ac.uk/research/development/marena/pdf/mozambique/Moz05.pdf (page consulter 
in April 2006). 
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In General in Chimanimani, the Project established a biosphere reserve model with 

two distinct areas. A core area of highest conservation priority containing the land from 

above 1000m altitude and a low priority conservation zone (the outer conservation areas also 

known as buffer zones located below 1000m altitude) (DNFFB, 1999). Within the proposed 

biosphere reserve area, there are two chieftaincies belonging to this community, the 

Chikukwa and Mapomberi. The Chikukwa chieftaincy is located on the core area of highest 

conservation priority and Mapomberi is located on the low priority conservation zone 

(DNFFB, 1999; see also map 3 in Appendix 1). 

Unlike the Moribane rain forest, an area that was proclaimed forest reserve in the late 

1950s, in Nhaedzi there had never been a conservation Project. The Chimanimani TFCA 

Project was the first initiative toward the establishment of a conservation program within the 

area (Nuvunga, 1995, p. 4).   

In Nhaedzi, the Project’s philosophy was to create in the buffer zones conditions that 

could attract single and collective households living in the high priority conservation area to 

the buffer zones (Interview with Ana Paula Reis, former Chimanimani Project coordinator. 

Chimoio, 14 December 2005). 

The Project’s philosophy was aimed at achieving its goals without forced removals. It 

would be in the low priority conservations zones where land for habitation, grazing and 

agriculture would be distributed to the local communities. It would be also in low priority 

conservation zone that the government would support the community in their agricultural 

practices and provide them with resources (axes, plough and fertilizers) to undertake their 

activities (Interview with Ana Paula Reis. Chimoio, 14 December 2005). 

The existence of beautiful sights (landscapes, mountain and hills) in Nhaedzi led the 

Project to design the implementation of tourism programs (eco-tourism and cultural tourism) 

within the area.  According to Paula Reis taxes and revenues from the activities would be 

used in community development programs (development of small business, improvement of 

social infrastructures, health services, education, etc).  

The Project management plan had proposed the establishment of other small 

enterprises within the buffer zones of the proposed Nhaedzi biosphere reserve. The 

Chimanimani management plan also recommended the introduction of small enterprises like 

timber harvesting, bottled water production within the buffer zones. However, these activities 
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were never been implemented because of lack of funds (Interview with Ana Paula Reis. 

Chimoio, 14 December 2005). 

 

4.3.3. The Establishment of the Project in Moribane 

The Moribane rain forest was gazetted as a national reserve in 1959 (Boletim da 

República 29/1959). The area is located within the jurisdiction of the administrative post of 

Dombe in Sussundenga district. It covers approximately 53 km² of dense rain forest (Serra, 

2001). The National Road nº 216, which links the southern part of the country and 

Sussundenga village, passes through the forest. Almost all the population living in the forest 

belongs to the chieftaincy of M’Punga (ibid).  

In late 1996 when SPFFB began to establish the Chimanimani TFCAP in Moribane 

forest, there was a research unit belonging to the District Directorate of Forest and Wildlife 

Resources (DDFFB). The CEF had built a research camp to accommodate its teams 

researching rare native plants for its multiplication within the forest (Serra, 2001). CEF was 

also concerned with the introduction of alternative sustainable livelihoods that could make 

local communities less dependent on the local ecosystems. 

Since CEF’s objectives were similar to those of the Project, the SPFFB (the 

Chimanimani Project implementer) gave CEF the responsibility of implementing all of its 

programs and activities in Moribane (Interview with Ana Paula Reis, Chimoio: 14th 

December 2005). 

Unlike Nhaedzi, where the establishment of the Project programs had been relatively 

easy after the local communities understood the Project concerns within the area, in Moribane 

the situation looked completely different (Serra, 2001). The existence of social infrastructures 

like roads, schools and shops at the nearest administrative post of Drawe47, and local contexts 

contributed to lack enthusiasm about the Project’s concerns.  

Consequently, some of the people from this community refused to cooperate with the 

Project. For example, according to Pedro Garikai (vice project coordinator and Chimanimani 

Project community liaison official), people’s behaviour and attitudes against the 

establishment of CBNRM programs in Moribane were informed by their social and historical 

experience. During the consultation process in Moribane, individuals who had seen the 

                                                 
47The administrative Post of Darwe is aproximately 4 km from the Project main camp in Moribane. 
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Government economic policies implemented in most of the rural areas in the years following 

independence suspected that the establishment of a conservation project within the area was a 

hidden strategy to bring back the old communal villages.  

These reactions arouse because the environmental awareness programs broadcast by 

the Project advised the local community not to live scattered in the forest and to build their 

houses near the areas where the social infrastructures would be installed.  

According to Garikai, the community saw this strategy as similar to that used by the 

Government to establish communal villages in the years following the country’s 

independence and people from Moribane did not want to go through such an experience 

again. 

Those who had been living within the area since the colonial period believed that the 

establishment of the Project would imply rigid restrictions in local resource use as had 

occurred in the colonial period when the area was proclaimed a forest reserve. 

The non-cooperation strategy was abandoned at the time when Nhangabire M’Punga, 

the local traditional leader, realized that he would benefit from the Project if he convinces his 

community to cooperate with the Project. Using his influence M’Punga persuaded the 

community to cooperate with the Project. Before the program was established in the area, he 

was almost the only interlocutor with the Project,  a factor which enabled him to persuade the 

community that the establishment of the Project´s programs such as income-generating 

activities, (and not only the CBNRM program) was a result of his bargaining power. 

Therefore, from that time he became seen as a leader committed to the development his 

community (Interview with Mario Chipanzeque, Moribane: 11th December 2005). 

Due to the fact that Moribane forest reserve was used as a hiding place during the 

civil war, there had also been increased pressure on the local resources, especially the forest 

and wildlife. In the years following the civil conflict, forest clearing for agriculture 

contributed to the loss of hundreds of hectares in Moribane. This situation was critical 

because forest clearing for farming purposes was generally followed by destructive fires, 

which in turn burnt extensive forest areas (Schafer and Bell, 2002; Serra, 2001).  

In order to overcome the depletion of the Forest, in early 1997, the CEF introduced 

CBNRM programs. These were based on the involvement of local communities in 
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management of local resources (Interview with Mateus Sete Razão, Moribane tourist camp 

guard, Moribane, 11th December, 2005). 

 

4.4. Conclusion 

The establishment of the Chimanimani TFCAP in Nhaedzi and Moribane was, to 

large extent, influenced by the local historical economic and cultural contexts.  Traditional 

practices regarding natural resources use and management facilitated the establishment of the 

Project in Nhaedzi rather than in Moribane where local people resisted cooperation with the 

Project. 

In order to ensure the local communities’ participation in the Project programs and in 

the local decision making process, the Project worked with experienced NGOs (ORAM) in 

the process of the creation of grass root institutions that could represent their communities in 

their relationship with the Project as well as to participate in the local development decision-

making process.  
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CHAPTER FIVE: THE IMPACT OF THE CHIMANIMANI TFCA PROJECT ON 

LOCAL COMMUNITIES 

 

5.1. Introduction 

The establishment of the Chimanimani TFCA Project in Sussundenga district was 

informed by the need of improvement of the natural resource management systems and the 

living conditions of the local communities. It was expected that the Project could contribute 

significantly to poverty reduction and utilise the synergies between conservation and 

community development. Consequently, the Project worked hard in identifying, developing 

and implementing alternative sustainable livelihood strategies that could encourage local 

communities to stop depleting the local ecosystems as well as provide self-employment, and 

it introduced CBNRM programs to enhance community participation in biodiversity 

management (World Bank, 1996, p. 6-7). 

This chapter discuss the impact of the Project programs in the areas where the 

research has focused, namely Moribane and Nhaedzi. 

 

5.2. Project Contribution on Social Infrastructure Development 

After the end of the civil conflict access to rural areas of Mozambique was very 

difficult. During the war most rural roads became derelict due to deficient maintenance 

(World Bank, 1996).  For the maintenance of the tertiary roads (most of them located in rural 

areas), the Government benefited from funds from the World Bank (Hanlon, 2004).  

The funds allowed the government to rehabilitate most rural roads including the 

National Road nº 216, which cuts through three48 of the five Chimanimani communities. 

Since the Mahate and Nhaedzi communities are located in a very high altitude zone (heart of 

Chimanimani Massif), 49 these areas did not benefit from the tertiary roads rehabilitation 

program. As these areas did not benefit from the tertiary roads rehabilitation plan they have 

been the focus of the Chimanimani TFCA Project activities. 

                                                 
48Zomba, Moribane and Tsetsera   
49 According to Garikai the construction of the Road to Mahate was very expensive if compared to other 
communities. The construction of road to this area needed large amounts of money and since this area is 
mountainous with very low population density of it was not  targeted as priority for the government. 
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In late 1996 the Project started with the rehabilitation of the road which links Mahate 

and Nhaedzi to National Road nº 216 at Chimbuare Junction50. For this work the Project used 

approximately 120 locally hired labourers.  According to Garikai, hiring the workers locally 

had many advantages. There was no need for the Project to pay extra money for the 

accommodation of the workers; there were no transport costs and it was easy to bring the 

workers back to work when for any reason the works were temporarily interrupted.  

From the time the Project began to open the road from Chimbuare Junction to 

Ferreira51, more than 120 individuals from Nhaedzi and Mahate communities found jobs. The 

rehabilitation of the road took approximately 3 years. During this period people who were 

hired to work on the road were able to help themselves and their relatives. With the money 

earned (opening of the roads, construction of tourist camps, etc.), they bought bicycles, which 

are still used for transport locally. Incomes earned from these activities also helped many 

families in their daily needs (e.g.: to buy commodities and groceries and to pay for the 

education and health of their children) (Interview with Penisela Chigurugue, David 

Mudaugare, Richard Chianga, peasants. Nhaedzi, 9 December 2005). 

After the creation of access facilities to Nhaedzi and Mahate the Project began to the 

implement the social infrastructure development program. In 1999 the Project offered money 

(10 million meticais52 - approximately R3000) to the five Chimanimani communities to open 

community canteens. According to Nhatina Nhaedzi money offered by the Project is still 

used to buy groceries, which are sold in the canteens. 
We use money offered by the Project to buy groceries in Chimoio and sell them to community now we 

don’t need to go to Sussundenga, Darwe or Zimbabwe for shopping … we have almost all we need in 

our canteens (Interview with Nhatina Nhaedzi, traditional leader, Nhaedzi, 6th December 2005). 

 

In order to reduce the long distance that children from Chimanimani communities had 

to walk to find schools, the Project in collaboration with the District Directorate of Education 

(DDE) built primary schools for each of the Chimanimani five communities. The 

construction of the primary schools contributed to increasing the number of children 
                                                 
50 The Chimbuare Junction is located on the national road n° 216. From Chimbuare Junction to Ferreira in the 
heart of Chimanimani massif where is also located the main Camp of the Chimanimani Project’s is 
approximately 33 km.  
51 Ferreira is a Small Village located at the heart of Chimanimani massif. It is also in Ferreira where the main 
Project tourist camp in Chimanimani is located. 
52 Metical is the currency now in use in Mozambique and meticais being the plural. 
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attending school. For example, before the construction of the local primary school children 

from Nhaedzi had to walk long distances to Chikukwa in Zimbabwe to school53 (Interview 

with Pedro Garikai. Chimoio, 13 December 2005)  

Because of lack of funds, the Project did not built clinics within Chimanimani. 

However, in coordination with the District Directorate of Health (DDS), the Project regularly 

provided health services54 and vaccination campaigns to the local communities.  The Project 

also offered grinding mills to the Chimanimani communities. The objective of the Project in 

offering the mills was to reduce the long distances that inhabitants of theses communities 

(especially women) had to walk to find mills either in Darwe55 (in the case of women from 

Moribane community) or in Chikukwa in Zimbabwe56 (in case of women from Nhaedzi) 

(Interview with Pedro Garikai. Chimoio, 13 December 2005).  

The infrastructure development program helped to improve the lives of the 

Chimanimani communities through the increase of mobility within the area (people and 

goods from Chimanimani could now easily move from one area to another).   

After the infrastructures were built (schools and roads) the Project transferred the 

responsibility of their maintenance to the local communities. Due to the fact that the Project 

had used locally available materials to open the road, build the school, the canteens and the 

tourist camps, it had become quite easy for the local community to maintain such 

infrastructures. In December 2005, when I visited the area, I observed that the infrastructures 

built by the Project were still in good condition. According to my interviewees, when there is 

a need to repair or fix something, the local management committees organise teams to do the 

work. For example, in December 2005, I observed on my way to Nhaedzi more than four 

teams (of about 8 individuals each) working on the road. 

The Project has also delegated the responsibility of the management of social benefits 

like the mills and the canteens to the local management communities. During the fieldwork I 

noticed that the social infrastructures are still benefiting the local communities. Money 

earned from the use of the canteen and the grinding mill is invested in other areas according 

to the needs of local communities.  

                                                 
53 Chikukwa is located in other side of the border in Zimbabwe, approximately 7 from Nhaedzi 
54 Regularly the project contracted health technician to provide health services and vaccination campaigns 
within Chimanimani communities 
55 Approximately 4 km from Moribane 
56 Chikukwa is located in other side of the border in Zimbabwe, approximately 7 from Nhaedzi 
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In terms of results this program has a good records and has contributed to the 

improvement of living conditions within the area.  

 

5.3. The Project Impact on Environmental Management System 

When the Chimanimani TFCA Project began to be implemented in Sussundenga 

district in late 1996, agriculture was the only subsistence activity practiced by the local 

communities. Increasing numbers of farms in the area were contributing to the depletion of 

local forests (Serra, 2001). To reverse such trends, the Project involved local communities in 

the management of local ecosystems. It used environmental awareness programs to persuade 

local communities to participate in the control of illegal activities like the opening of new 

farms in inappropriate areas57, illegal logging, poaching and starting of fires within the local 

forests. 
It was in the meetings with the local communities where we were taught about the benefits of 

preserving the natural ecosystems. The Project advised us about the dangers that may stem from natural 

resource depletion (Interview with Inacio Naïve Cherechere and Samuel Sete Muchate, peasants. 

Moribane, 13 December 2006). 

 

The Project also worked with the institutionalised local management committees in 

the process of devolution of the rights of the management of local resources to the local 

levels. For that reason, it gave the local management committees the authority to manage and 

regulate the use of the local available natural resources by the members of local communities. 

It also gave to these institutions the authority to arrest those caught opening new farms in 

inappropriate areas, logging, poaching or starting fires within the forest. According to the 

seriousness of the problem, the transgressors could be judged either locally or sent to 

appropriate institutions (Interview with Manuel Mahamba Mafuca, peasant, member of the 

local management committee. Moribane, 10 December 2005). 

The involvement of the local communities in biodiversity conservation programs 

contributed to the decreasing illegal hunting, logging activities and the starting of fires within 

local forests. For example, in Nhaedzi as well as in Moribane, the involvement of the local 

community in biodiversity management programs contributed significantly in this respect. 

                                                 
57 There were areas, which were not allowed for the local communities to open new farm in farm on the steepy 
slopes near streams or to cut down forest.  
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Since then, all the members of the communities became responsible for patrolling their areas 

and reporting to the local management committees all illegal activities that they could see in 

their areas (Interview with Deniasse Chizicane. Nhaedzi, 3 December 2003). 

Local community members were selected and sent to Gorongosa National Park to be 

trained as community scouts and were employed to work within their communities on their 

return. Because the scouts were recruited locally it was easy for them to recognise strangers 

or illegal hunters in their communities (Interview with Ana Paula Reis, Chimoio, 14 

December 2005). 

According to our interviewees the implementation of the Project in these areas also 

enabled the preservation of the community interest areas like rock paintings, waterfalls, 

caves, picturesque landscapes and hills (Interview with Penisela Chigurugue, David 

Mudaugare and Richard Chianga, peasants. Nhaedzi, 9 December 2005). 
The Project experiences showed us that it is possible to use our resources for our own development…. 

Moreover it brought us a primary school, it rehabilitated the roads, it brought a mill and gave us money 

to open a canteen; they institutionalised local management committees and income generating 

associations and empowered our community in decision-making processes…. It means that if we 

conserve our natural resources many projects can be implemented in the area … and more benefits will 

accrue to the area (Interview with Deniasse Chizicane. Nhaedzi, 3 December 2003). 

 

Since one of the problems58 threatening biodiversity conservation goals in 

Chimanimani (especily in Moriane) was related to the increase in banana farms in 

inappropriate areas; the Project prohibited the opening of such farms on steep slopes near 

streams (Schafer and Bell, 2002, p. 416). The Project introduced penalties for those caught 

starting fires or cutting down trees for the opening of new banana farms out of the areas 

allowed for such practices. After the introduction of all these measures the number of banana 

farms in inappropriate areas decreased considerably in Chimanimani (Interview with Amelia 

Fernando, peasant, member of the Moribane local management committee, Moribane: 11th 

December, 2005).  

 

                                                 
58 Banana farm in Chimanimani and especially in Moribane were most often set in inappropriate areas (sloppy 
riverbanks), thus contributing to soil erosion.  
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5.4. The Project contribution on the Living Conditions and Poverty Alleviation 

5.4.1. Employment and Job Creation  

In order to generate and maintain alternative sustainable livelihoods, the Project 

introduced income-generating programs not likely to degrade environment like, bee-keeping, 

mushroom collection, fish farming and agricultural surplus commercialisation. These 

income-generating activities were introduced as strategies to make local communities less 

dependant on local habitats. 

 

5.4.1.1 Bee Keeping Program 

To initiate income-generating programs, in 1998 the Project invited the German 

NGO, GTZ59 to conduct research aimed at exploring the potentialities of the area for bee 

keeping. The study concluded that the area had excellent conditions for the development of 

bee keeping activity (Serra, 2001). 

After the study, the Project delegated the Organization for the Empowerment of the 

Rural Woman (AMRU) to undertake the bee-keeping program. The nature and principles60 of 

AMRU led the organisation to work exclusively with women in this program. 

Because local beliefs regarding gender division of labour see bee keeping as a male 

activity, local men protested and boycotted the AMRU’s bee-keeping program (Serra, 2001).  
Married woman were forbidden by their husbands to participate in the beekeeping program, some men 

threatened to burn the hives used for the production of honey, some hid the equipment used for the 

collection of the honey so that their wives could not keep developing the activity  (Interview with 

Inacio Naïve Cherechere and Samuel Sete Muchate, peasants. Moribane, 13th December 2006).  

 

Relying on fieldwork experience, I understood that local men feared that if the local 

women engaged in the bee-keeping activities, they could earn more money than the men. 

Accordingly, the situation could contribute to instability in the family. In local men’s 

                                                 
59Deutsche Gersellschaft fur Technsche Zusammenarbeit (GTZ). The GTZ or Germany Development 
Cooperation has been operating in Mozambique since 1985 providing viable, forward-looking solutions for 
political, economic, ecological and social development. It has supported reforms and the changing processes in 
Mozambique. Its activities were mainly geared to improving people’s living conditions and prospects on a 
sustainable development basis (see http://www.gtz.de/en/weltweit/afrika/591.htm).  
60 Nation wide, AMRU nature, goals and objectives are concerned with the empowerment of rural women in the 
development process. For the reason in all areas where this organisation undertakes its activities, they work 
exclusively with women.  
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perceptions if women had more money than men, they would wish to be more independent 

and consequently there would be more divorces in the community.  

Although it was quite difficult to find explanation for such behaviour, analysing the 

social and cultural traditions of the ordinary people from Chimanimani (see Simbine, 2001, 

Virtanen, 2005), I have come to conclusion that local communities in Chimanimani continue 

to live in a traditional patriarchal society where men are struggling to maintain control over 

financial resources within their household.  

Since local women had no power to change the course of the situation they resigned 

themselves to their fate. Although it was not possible to interview some of the AMRU staff 

that worked for the area, I concluded that AMRU’s strategy was to give an opportunity for 

the local woman to have a profitable activity, which could allow them to have incomes. 

Saving from the activity could be used in their daily needs, especially in the education of 

their children. If their children (especially daughters) were more educated, they could be in 

position to demand their and their mother’s rights within and outside their community.  

In my analysis I came to the conclusion that the GTZ research for the implementation 

of the activity within the area was more technical (the potentiality of the area for bee keeping 

activities) and it did not take into consideration social and cultural factors that could have 

hindered the implementation of the activity. In my analysis, if the assessment studies had 

been done properly, they could have prevented the organisation introducing such activities 

and led to the suggestion of other (locally acceptable) profitable activities or trying other 

ways to empower the participation of local women in decision-making.  

As a response to the men’s boycott of AMRU’s bee keeping program, the activity was 

changed, so that it was based on local households, and that incomes from the activity could 

be controlled not only by woman but by the households itself. The Project reserved to itself 

the responsibility to buy the honey produced by the local households (José Fernado 

Ranguana, scout. Moribane, 11 December 2005). 

Notwithstanding the fact that the Project found a solution for this problem, lack of 

markets for the honey produced made the program unsustainable and because of that the 

program was interrupted after the end of Project in 2002. Those who got their hives from the 

Project continue to produce honey, not for commercial purposes but for their families’ 

consumption (Interview with Fernado Ranguana, scout. Moribane, 11 December 2005). 
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Here again, the Project implementers failed to conduct a reliable viability study, 

which might determine whether there were markets for the product and what alternatives 

could be developed in the case of the absence of local markets.  

 

5.4.1.2. Fish-farming Program  

The existence of excellent conditions (many rivers and valleys, lowlands with 

watercourse (especially in Moribane) stimulated the Project to introduce fish-farming 

program in Chimanimani. This activity was conceived as providing alternative sources of 

proteins to the Chimanimani communities61. Moreover the farmers could sell their surpluses 

in the local markets.  

To get people ready for the fish-farming program, the Project invited those interested 

in participating in the program to visit fish farms raised for sale and consumption in 

Penhalonga (Zimbabwe). Notwithstanding the time and money spent in training programs 

less than 10 individuals among the 30 trained embraced the activity. Interviews with local 

community members revealed that the local communities´ expectations were that the Project 

would create fishponds62 for the individuals willing to start the activity. 
The opening of ponds for fish farming is a very difficult and tiring activity…. the work is quite 

damaging, nobody can do that job alone especially in this area where the land is very hard to dig… we 

expected that the Project was going to open and distribute the fishponds for us… and we did not realise 

that it was our responsibility to create the ponds (Interview with Mário Mussa Chipanzeque. Moribane, 

11December 2005) 

 

Those individuals who were able to open their ponds received from the Project up to 

200 fingerlings63 to start fish farming. Those who opened their ponds in 1999 have sufficient 

fish for their families’ consumption. Some of them even manage to sell the surplus of their 

production in the nearest village of Sussundenga.  

According to Chipanzeque, fish farming is the only sustainable income-generating 

activity introduced by the Project in Moribane. Because of this there are many individuals 

                                                 
61 This activity was not introduced in Nhaedzi do the specificity of the area The geographical characteristics of 
the area (mountains) did not allow the Project to introduce bee keeping and fish farming activities 
62 Fishpond – a well opened on the ground whit the purpose of a breeding space for fish. Fish farming system in 
Mozambique has been introduced by the DDARD in many of the districts of Manica province. Individual 
household can dig/open their pond for fish farming purposes. 
63 Fingerling – fish specie introduced in Manica for fish farming purposes.  
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willing to start the activity. Up to now, fish farming is increasing within Moribane. Those 

who received fingerlings from the Project are now augmenting the number of their fishponds. 

Due to the fact that all the Project programs were suspended in 2002, there is no more support 

for this program. Consequently, those wishing to start the activity now have to buy the 

fingerlings from their neighbours and ask the SPFFB for permission to undertake the activity. 

After the interruption of the Project in 2002, it became the responsibility of SPFFB to 

indicate the areas where the activity can be developed (Interview with Mario Mussa 

Chipanzeque. Moribane, 11 December 2005). 

 

5.4.1.3. Mushroom Collection Program  

Another non-forest degrading income generating activity introduced by the Project in 

Chimanimani was mushroom collection. However, lack of investment and technical support 

undermined the sustainability of this program. For example, for the product (collected 

mushrooms) to be accepted in international markets, it is required that the mushrooms be up 

to international standards. This meant at least that the mushrooms have to be dried in special 

conditions; nevertheless the Project did not buy the equipment necessary for drying the 

mushrooms collected locally. Additionally the Project did not develop infrastructure for the 

storage of the collected mushrooms. Because of the absence of such storage, the product was 

often exposed to rains, which contributed to their deterioration (Interview with Denisse 

Chizicane. Nhaedzi, 3 December 2003).   

 

5.4.1.4. Agricultural Surplus Commercialisation Program  

Since the people from Chimanimani had problems in finding markets for their 

agricultural surpluses, in 1998 the Project introduced the agricultural surplus 

commercialisation program. This program aimed to help Chimanimani communities to find 

markets for their agricultural surpluses (especially maize). Within Chimanimani this program 

was only introduced in the buffer zones of the biosphere reserve and in some areas adjacent 

to Moribane Forest, but it was not implemented in the high priority conservation zone, 

because the implementers were afraid that the introduction of this program could have 

impacted negatively on conservation of the local ecosystems. They concluded that the 
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program could have stimulated maize production and consequently the expansion of farming 

areas within the forest (Interview with Ana Paula Reis. Chimoio, 14 December 2005).  

From 1998 to 2002 most of the Project’s efforts to help the Chimanimani local 

communities sell their agricultural surplus were undermined by the bad harvests caused by 

droughts and pests, which affected maize production. Because local communities did not 

produce enough for themselves, they did not have enough surplus to be sold in commercial 

fairs organised by AMRU (Interview with Sandamucai Mateus Chirima, peasant, Nhaedzi 

camp guard. Nhaedzi: 3 December 2005). 

 

5.5. Power and Gender Relations during the Project Activities 

Leadership structures and kinship relations generally structure how a given 

community behaves in a given society or how the community reacts to external pressures 

requiring changed attitudes toward rules that have long governed social relations as well as 

the access and management of natural resources. In Mozambique, the Zambezi River 

constitutes a natural boundary between societies organized according to patrilineal kinship 

principles (those located in the south of the Zambezi) and those organized according to 

matrilineal principles of kinship relations (those located to the north of the river) (Newitt, 

1994).  

According to Mayers (1994) matrilineal structures in Mozambique are more often 

associated with agrarian societies living in small-scale dispersed settlements, while patrilineal 

structures are often associated with the raising of livestock and the centralized political 

domains, where men generally set up the social rules and behaviours concerning access to 

land and natural resources (water, wildlife, forest, land and expansive grazing lands).  

Communities in our case study are located south of the Zambezi and are constituted 

essentially by Ndau patriarchal societies where male influence is felt in all spheres of society 

(Simbine, 2002). Despite the fact that this society recognizes the role of women in many 

social spheres (child education; household activities which include firewood collection, 

cooking and farming), the local traditional rules and customary laws give little authority to 

women especially regarding access to land and other related resources.  

In this society men are the individuals who have rights over the land allocated to a 

given family or household. Customary laws in Chimanimani generally give men the authority 
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to establish priorities over the use of the available resources. In this society, social 

hierarchies, social behaviour and traditional rules generally determine how an individual or 

individuals interact with other members of the same society. As a result, social and cultural 

aspects of this society have affected the relationship between the Project and the community 

(Interview with Nhatina Nhaedzi, traditional leader. Nhaedzi, 6 December 2005; see also 

Anstey and de Sousa, 1999, p. 198). 

In Chimanimani traditional leaders commanded respect and are more legitimate 

sources of authority than the government at the local level, and because of that kind of 

relationship and behaviour, the relationship between the Project and the community implied 

close relationship with local leaders64.  

Regarding gender roles, I noticed that the local beliefs regarding gender division of 

labour have impacted negatively on the participation of local women in the local decision 

making processes. The community beliefs, which relegate the woman to the domestic 

domain, explain the limited participation of woman in the local management committees and 

decision-making process. For example women had to abandon their role in local management 

committees and association to take care of child education and household activities, which 

include firewood collection, cooking and farming, etc65. 

 

5.6. The Communal Land Tenure Program 

The use of CBNRM programs as a strategy to promote sustainable use of natural 

resources in Mozambique is informed by the fact that this kind of program enhances the 

participation of local communities in the management of their resources and allows the 

communities located in areas with valuable resources to obtain benefits from the exploitation 

of such resources (Nhantumbo, 2003, p. 7). 

In order to transform the communal lands (the community´s natural capital) into a 

community realizable economic value, in late 2002 the Project began with the delimitation of 

communal areas located within the buffer zones of Nhaedzi biosphere reserve (Virtanen, 

2005). After the delimitation of communal lands, land use certificates were issued and given 

to the local communities (interview with Pedro Garikai Chimoio: 13 December 2005). 

                                                 
64 See the establishment of the Project in Moribane, Chapter 4, and Section 4.3.3. 
65 See chapter 4, section 3.1. 
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According to Pedro Garikai securing land tenure rights for Chimanimani communities 

was an official instrument that could allow the local communities to benefit from any further 

investment made in the communal areas. In essence, land delimitation in Chimanimani was a 

big step towards the recognition of land tenure rights that the communities could hold as a 

collective entity. This process gave the local communities the potential to negotiate the terms 

of use of their land by other users either individuals from other communities or entrepreneurs 

(such as private sector entities) (Interview with Ana Paula Reis, former Project coordinator, 

Chimoio: 14th December 2005).  

Although the delimitation of communal lands located within the buffer zones of the 

biosphere reserve was made at the end of the program in 2002, leaving no opportunity for the 

Project to implement the proposed small business development programs, the program helped 

Chimanimani local communities to acquire land use certificates. With these certificates the 

local communities are in a position to use legal procedures against future evictions. 

In late 2002, all Project programs and activities were interrupted because grants 

allocated to the Project were exhausted. Lack of funds led to the retrenchment of the scouts 

and technicians who ensured the implementation of the Project programs. Since then many of 

the programs introduced by the Project within the area were left to their fate (Interview with 

Denisse Chizicane. Nhaedzi, 3 December 2003). 

 

5.7. Community Participation and Responses to the Project Initiatives  

The existence of successful experiences of conservation and development projects in 

some of the rural areas with valuable natural resources (e.g. CAMPFIRE in Zimbabwe) have 

hastened the adoption of ICDPs by many African states (Barreit and Arcese, 1995; Abbot, 

2001). In essence, the rationale behind these projects is that besides contributing to 

biodiversity management they enhance the participation of the local communities in decision-

making and local development processes (Shackleton et al., 2000, Corson, 2005) and allow 

the beneficiaries to continue to generate and maintain alternative sustainable livelihoods even 

after the end of the Programs. 

In the formulating of the Chimanimani Project Management Plan, the Chimanimani 

Project designers relied on successful experiences from similar projects undertaken in 

neighbouring countries. Since 1995, conservation and development approaches were drown 
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from CAMPFIRE and implemented as “blue print” in Chimanimani (World Bank, 1996, 

DNFFB, 1999).  

From its inception it was apparent that CAMPFIRE conservation and development 

approaches did not to fit Chimanimani reality. Nevertheless, the Project coordinators did 

nothing to change the situation and develop a specific framework to fit Chimanimani reality.  

For example, through capacity building, training and employment, the CAMPFIRE 

programs supported sustainable development initiatives and promoted the participation of the 

local communities in the decision making process. In order to copy the CAMPFIRE 

conservation and development approaches to Chimanimani it would be necessary for the 

Chimanimani Project to invest in skills development programs. However, very little was done 

to develop local community skills that could have helped them set up the small business 

projects proposed by the Management Plan (e.g.: tourism, bottled water production and 

timber harvesting). The lesson learnt by the members of local management committees in the 

experience exchange tours were related to biodiversity management strategies and the 

development of income generating activities not likely to degrade the environment. The 

knowledge acquired in the exchange visits proved inadequate to upgrade local community 

skills related to issues concerning the development of small business projects.  
 

No lessons related to the development of small business activities, on the creation of partnerships 

between the community and the private sector were taught in such programs (Interview with Seven 

Watch, member of the Nhaedzi local management committee. Nhaedzi, 4h December, 2005).  

 

Lack of skill and experience did not allow the Chimanimani communities to write the 

complicated proposals to apply for the community development funds made available by the 

government or to seek partnerships with the private sector to explore the business 

opportunities offered by the Project in buffer zones of the conservation area.  

Although the Project Management Plan envisaged that the Project would finance 

incentives for the development of small business programs (granting funds for the community 

to develop small bottled water production enterprises, timber harvesting, infrastructure for 

eco and cultural tourism, etc), until the end of the Project in 2002 none of these funds were 

made available by the Project (interview with Alberto Caetano Mariano, Chimoio: 10th 

December 2005).  
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When analysing the Project programs I came to the conclusion that,  

(1) The Project designers underestimated the post conflict situation, which to some 

extent contributed to the lack of skilled people who could effectively embrace the 

business opportunities offered by the Project66; and the absence of an effective 

private sector in these areas undermined the continuity of the Project programs.  

(2) The Project designers also underestimated the lack of financial institutions, which 

could have provided credit facilitated the development of the small businesses 

proposed by the Project.  Because most of the programs implemented by the Project 

were not based on the real conditions of the areas, there were many conflicting 

aspects concerning activities proposed by the Project Management Plan in relation to 

socio economic condition of the area. 

(3) I also came to the conclusion that the consultation process undertaken during the 

implementation of the Project was not done properly. If this had been effective it 

could have corrected many of the conflicting aspects, which hindered the overall 

success of the Project. In my understanding, the consultation process undertaken by 

the Project in Chimanimani communities was a strategy to legitimise the Project, 

rather than an effective process of gathering information to be used in the design of a 

more reliable conservation and development model for the area.   

 

Due to the fact that the Chimanimani Project designers did not take into account the 

communities’ expectations and perspectives as well as the Mozambique post conflict 

situation, the Project ended up being a list of programs copied from other different realities 

rather than being a reliable conservation and development strategy conceived from below.  

For example, from 1996 to 1999 the Project worked hard in identifying and 

institutionalising grassroots institutions (local management committees and associations), 

which could represent the local communities in their relationship with the Project. In my 

understanding, for these institutions to represent effectively their communities they had to 

take part in the Project decision making process (participating in the designing of Project 

Action plans which were made at the provincial level). However, no member of these 

                                                 
66 Development of small business bottled water, timber harvesting, bee keeping, mushroom collection and fish 
farming. The incentives included credit facilities that could be obtained from the government through a bidding 
process. There were also fiscal incentives such as lower taxes on the investment made in the area.   



 72

institutions was invited to participate in such meetings. In most cases the roles of these 

institutions were limited to informing the local communities about the Project plans and 

decisions. Lack of community participation in the conception of the Project Action Plans led 

some of the Chimanimani communities, especially the Moribane community to refuse to 

cooperate with the project (See the establishment of the Project in Moribane, Chapter 4. 

Section 3. 3).  

In my understanding the Project would have been successful if it had effectively 

targeted programs aimed at improving the overall living conditions of the local communities. 

For example, rather than focusing on non-environmental degrading income generating 

activities. It would have been important for the Project to develop other social and economic 

programs  (food security, health, social network, education, access facilities, savings, equity, 

ownership of resources) not only focusing on programs that were more related to biodiversity 

conservation. If the local communities had more alternatives for their sustenance, they could 

easily stop the unsustainable exploitation of natural ecosystems and become more supportive 

of conservation measures that regulate resource use, whether enforced by the Project or 

another conservation institution.  

The development of irrigated agricultural systems in areas adjacent to Moribane 

forest reserve and within the buffer zones in Nhaedzi biosphere reserve could have been very 

useful strategies to ensure food security to the local communities because this would have 

allowed local households to produce enough food for local consumption. Additionally, the 

sale of agricultural surplus could secure incomes to the community, but unfortunately until 

2001 the Project made little or no effort as regards agricultural development programs.   

It was also expected that CBNRM programs would be used to improve biodiversity 

conservation systems while land security measures, social infrastructure development 

(schools, roads, clinics and shops), small-scale conservation activities would work as 

incentives for further private investment in other economic activities (eco-and cultural 

tourism) (World Bank, 1996). Unfortunately, the Project only focused on improvement of the 

biodiversity management systems (improvement of community participation in biodiversity 

management programs, introduction of income generating activities not damaging to the 

environment) and measures to ensure further investments were implemented only at the end 

of the Project in 2002, leaving no room for the introduction of the planned small-scale 
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business programs. In our point of view, the delimitation of communal areas where the small-

scale investment was supposed to take place should have been the priority of the Project 

because was essential to ensure the sustainability of the Project: it would have created 

employment and business opportunities within the area (development of small business). 

Lack of sustainability of income generating activities (the only ones which could 

have provided local communities with cash), the absence of institutions that could employ 

individuals from this area and the failure of the Project to invest in social areas, which could 

have effectively contributed to the improvement of the living conditions (food security, social 

network, savings, equity, ownership of resources, housing, education, community 

participation in decision making, health services, etc), led the Chimanimani communities to 

return to their old livelihood strategies.  

In 2002, all funds allocated to the Project were exhausted. As a result all Project 

programs were interrupted. Although the Project was not able to achieve all of its objectives, 

to some extent it improved the living conditions of some of the Chimanimani communities. 

For example (i) the opening of access facilities (construction of roads and bridges) to Nhaedzi 

and Tsetsera has contributed to the integration of these areas into the Manica administrative 

system; (ii) it increased peoples´ mobility to and from the area; (iii) it improved heath 

systems by bringing health technicians and promoting vaccination campaigns in the area (iv) 

by investing in social infrastructures, community education, the Project has given the area the 

first step toward its social and economic development. Moreover, after the end of the Project 

in 2002, these programs (especially education, health) have found technical and financial 

support from the government.  

 

5.8. The Failures Consequences 

The concentration of population within the area, lack of employment opportunities, 

the existence of excellent conditions for the development of banana farms (humid soils) and 

the failure of Project income generating activities led the Chimanimani communities to return 

to their old livelihood strategies. Consequently, since 2002 there has been an increase in the 

involvement of families in banana farming especially in Moribane where the land is very 

suitable for the activity. The producers have been granted markets in the nearest towns and 

villages including some of Mozambican big cities (Chimoio, Beira, Maxixe and Maputo).  
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According to Mario Mussa Chipanzeque, it is estimated that about 400 families 

depend mostly on banana farm earnings67 for their survival. The size of the farms varies from 

one family to another68.  Most families who own banana farms use the family members and 

traditional agricultural practices to undertake the activity. 

Recognising the failures of the Project income generating activities and lack of 

employment opportunities in the area, in 2003 the District Directorate for Agriculture and 

Rural Development (DDADR) allowed local families to open small farms for the production 

of banana. Owing to the need of avoiding the expansion of new areas for banana farms in 

inappropriate areas the DDARD stipulated that within the forest no family could have more 

than two hectares of banana farms (Interview with José Fernado Ranguana, Scout, Moribane: 

11th December 2005). 

 

5.9. Conclusion  

In this chapter, I analysed the impact of the establishment of the Chimanimani 

TFCAP in Sussundenga district. My analyses focused on Moribane and Nhaedzi 

communities. Both in Moribane, and in Nhaedzi the Project introduced income-generating 

activities designed to degrade the environment.  They were introduced as a means to provide 

local communities with sustainable alternatives that could provide them with money to be 

used to improve their living conditions (pay for the education of the their sons, health 

services, housing improvement, food, etc). Unfortunately, due to the lack of sustainability, 

such income generating activities were interrupted soon after their implementation.   

Although the Project had some success with regard to the improvement of 

biodiversity management systems within Chimanimani, it was unlucky in developing 

alternative sustainable strategies for the improvement of the living conditions of the 

Chimanimani community. Some of the reasons are explained by the failures of the 

approaches adopted by the Project.  The Project was based on the experience of similar 

initiatives, especially the CAMPFIRE program. However, some of the lessons brought by the 

Project to Chimanimani have been shown not to fit the social and economic contexts of the 

local communities. 

                                                 
67 Banana from this area are sold in the main Mozambican cities (Chimoio, Beira, Maxixe and Maputo). 
68 The members of a household generally include the husband, wife and elder son including relatives if living 
inn the same household. 
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CHAPTER SIX: CONCLUSION 

The rationale behind the adoption of the Transfrontier Conservation Areas and 

Institutional Strengthening Project in Mozambique was informed by the fact that it was 

consistent with the government sustainable rural development strategies (improvement of 

biodiversity management through the promotion of sustainable use of natural resources and 

the development of remote rural areas). Moreover, the implementation of the Project was 

expected to help the Mozambican government to upgrade the skills of its staff through 

institution strengthening and capacity building programs within the Ministry of Agriculture 

and Fisheries. It would be used also a test of approaches and synergies between conservation 

and community development in very poor areas where income-earning opportunities are 

limited (Katerere, Y., et al, 2001; Paper 2).  

In essence the Project sought to devolve tenure and responsibility for the management 

of natural resources to local institutions as well as to increase the role of the local 

communities in the management of the natural resources located within the areas in which 

they live while at same time improve the overall condition of life of the local communities  – 

the desired sustainable rural development. The Project used lessons from other ICDPs 

(especially the CAMPFIRE).  

The establishment of the Chimanimani Project in Sussundenga district began with 

educational and environmental awareness programs aimed at introducing the Projects 

concerns to the local communities. To undertake its programs, the Project relied on the 

assistance of local institutions doing related activities (CEF, IAC, ORAM, PAC, GESON, 

ARPAC and AMRU). These institutions helped the Project during the implementation of its 

programs (conduct research, broadcast projects programs, undertake environmental 

education, and create conditions for the institutionalisation of the local management 

communities and associations).  

The relationship between the Project and the local communities was facilitated by the 

work undertaken by the local management committees and associations, which were also 

responsible for the supervision of the income generating programs. 

During fieldwork, I noticed that the establishment of the Project in Nhaedzi and 

Moribane was severely affected by the local economic and social contexts. As a result, the 
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extent to which the Project achieved its objective (sustainable rural development) differed 

from one area to another. 

While some communities saw social infrastructure development as a step forward in 

their development efforts, others were sceptical about the Project’s programs. For example, 

because the first social infrastructures (roads, school and the mills) in Nhaedzi were brought 

by the Project, this community saw the Project in a positive light as regards the improvement 

of their living conditions they thus became more supportive of the Project programs, while 

the Moribane community were more sceptical about the Project’s programs.  

Unlike Nhaedzi where social infrastructure was inexistent before the implementation 

of the Project´s infrastructure development program, from the colonial period the Moribane 

community had access to social infrastructures at the nearest administrative post of Darwe. 

As a consequence, Project investment in Moribane did not surpass the expectations of the 

local community, which was more concerned with the overall improvement of their living 

standards (health, housing, food security, employment, education, banking facilities, etc) 

rather than infrastructures and natural resource management systems. Moreover, in Moribane, 

excluding the fish-farming program, all other activities (the non-environmental degrading 

income generating activities like bee keeping, mushroom collection) introduced by the 

Project were not sustainable and they declined soon after their implementation. 

Notwithstanding these problems it had some success in natural resource management 

programs. For example, the introduction of the Project social infrastructure development 

program (schools, roads, bridges, canteens and mills) has to some extent impacted positively 

on the living conditions of these communities. The construction of social infrastructures 

within these areas reduced considerably the dependence of Nhaedzi community on 

Zimbabwean social services and increased the number of children attending school.  

Failure of the Project’s non-forest income generating activities and absence of 

enterprises that could employ local community members led these communities to find other 

survival strategies sometimes harmful to the environment. For example, in Moribane the 

existence of excellent conditions for banana farming, led the community to find in banana 

plantations the only survival strategy that could provide them with income for their 

sustenance, while the Nhaedzi community returned to their traditional agricultural practices. 
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One of the objectives of the Chimanimani Project was to create conditions and a 

framework for further private investment in eco-and cultural tourism and promote the 

development of small business programs (bottled water production enterprises, small scale 

timber harvesting enterprises and small conservation and development projects). However, 

until 2002, no funds related to these programs were made available. Failure of the alternative 

sustainable livelihood strategies introduced by the Project led the Chimanimani communities 

to return to their habitual livelihood strategies. 

 

Lessons Learnt From the Project 

According to Virtanen and Palmujoki (2000, p. 71) local communities participate 

actively in integrated conservation and development projects only when they are convinced 

that the cost/benefit ratio is more favourable with the project than without it.  In countries like 

Mozambique where more than 70 per cent of the population lives below the poverty line, and 

over 80 per cent of the poor are located in rural areas, for most of these rural people the 

alleviation of poverty is the first priority.  In most cases they seldom or never consider nature 

conservation a priority issue. 

As they explain it in a predominantly agrarian culture giving up the right to increase 

agricultural production by reducing land-area under cultivation is acceptable only if reliable 

and more profitable sources of livelihood can be provided. In the specific case of 

Chimanimani, I observed that most programs introduced by the Project directly targeted the 

improvement of biodiversity conservation and few measures were introduced to improve the 

living conditions of the local communities (housing, education, community participation in 

decision making, food security, health, etc). In my understanding, the fish-farming program 

was the only sustainable program introduced by the Project in the area, because it only 

depended on the local condition of the area and the product had secure markets in the nearest 

villages.  These characteristics were not applicable to other income generating activities 

introduced by the Project. 

In my analyses this happened because the Project designers did not take into account 

the local social, economic and historical contexts of the targeted areas.  The area was 

recovering from a civil war that destroyed much of the rural areas economic base. It meant 

that at the time the Project began to implement its programs and activities, the local 
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communities were more concerned with the improvement of their lives (reconstructing their 

lives, rebuilding their houses, seeking new farming areas, raising money to pay for health 

services and education of their children, etc.) rather than embarking on conservation agendas.  

The management of local ecosystems was important for the sustainability of rural 

environments, however, for these communities what mattered at that time was the 

improvement of their living conditions because they were recovering from a destructive civil 

war and their primary goals were concerned with the improvement of their lives.  

In my opinion the Project would have been more successful and would effectively 

have contributed to sustainable rural development if in addition to its program (non-

environmentally degrading income generating programs, CBNRM programs, land tenure 

program, social infrastructure development program), it had targeted other social and 

economic concerns focusing on the improvement of the living conditions of the people who 

had been severely affected by the civil war. Without a proper solution for these problems, it is 

impossible for the local communities to become supportive of environmental measures. 

The development of small business programs proposed for the area required a lot of 

capital investment. Lack of incentives to invest in the area (access facilities, banking systems, 

communication facilities), undermined most project efforts toward the development of 

entrepreneurial activities within the area.  

Lack of sustainability of the Project programs, lack of investment individuals with 

capital that could invest in activities proposed by the Project management plan (bottled water 

production enterprises, small scale timber harvesting enterprises and small conservation and 

development projects) led all Project conservation and development strategies condemned to 

a failure.  

Notwithstanding the fact that the Project failed to address alternative sustainable 

livelihoods, it was lucky in increasing the participation of the local communities in 

conservation and development programs. In this sense, the Chimanimani TFCA Project 

constituted a positive experience in regard to the link between conservation agendas and 

sustainable rural development strategies in Mozambique. 

Because the funds that were allocated to the Project ran out before the community 

achieved a development stage that could have allowed them to stand on their own, it is still 

necessary that similar Projects need to be implemented in this area. However, further projects 
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have to learn from the successes and failures of Chimanimani TFCA Project. They have to 

take into account the needs of local communities, the potentialities of the area and local social 

and economic context of the local communities, including active participation in the 

elaboration of the Project. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 80

7. REFERENCES  
 
7.1. Interviews 
 
7.1.1. Individual Interviews 
Alberto Caetano Mariano (former project Technician), Chimoio: 10th December 2005 
Amelia Fernando (peasant, member of local management committee), Moribane: 12th 

December 2005 
Ana Paula Reis (former project coordinator), Chimoio: 14th December 2005 
Deniasse Chizicane (scout and former president of Nhaedzi local management committee), 

Nhaedzi: 3rd December 2003 
Jorge Consul (ORAM Project Technician), Chimoio:  1st January 2005 
José Fernado Ranguana (Scout), Moribane: 11th December 2005 
Manuel Mahamba Mafuca (peasant, member of the local management committee), Moribane: 

10th December 2005 
Mario Mussa Chipanzeque (Scout, former president of Moribane local management 

committee), Moribane: 11th December 2005 
Mikirina Mbofana, (peasant), Nhaedzi: 8th December 2005 
Nhangambire M’punga, (traditional leader), Moribane: 12th December 2005 
Nhatina Nhaedzi, (traditional leader), Nhaedzi: 6th December 2005 
Pedro Garikai, (vice project coordinator and community liaison official) Chimoio: 13th 

December 2005 
Mateus Sete Razão (Moribane tourist camp guard), Moribane: 11th December 2005 
Sandamucai Mateus Chirima, (peasant, Nhaedzi tourist camp guard), Nhaedzi: 3rd December 

2005 
Seven Watch, (member of the Nhaedzi local manag. committee), Nhaedzi: 4th December 

2005 
 
7.1.2. Collective Interviews 
Inacio Naïve Cherechere/ Samuel Sete Muchate (peasants), Moribane: 13th December 2006 
Penisela Chigurugue, David Mudaugare, Richard Chianga (peasants), Nhaedzi: 9th December 
 
 
7.2. Reports 
Ashley, Caroline “Applying Livelihood Approaches to natural resource management 

initiatives: experiences in Namibia and Kenya” Odi: London, 2000 (WK 134)  
DNFFB, DNPWM69. Conceptual Plan for the establishment of the Chimanimani 

Transfrontier Conservation Area between Mozambique and Zimbabwe. DNFFB, 
DNPWM, Maputo and Harare, 2001 

DNFFB, Proposed Nakaedo Biophesfere Reserve: Chimanimani Transfrontier Conservation 
Area. Maputo, DNFFB, 1999 

DPAP/SPFFB – Relatório Anual do Projecto Transfronteira de Chimanimani. Chimoio: 
DPAP/SPFFB, 1999 

DPAP/SPFFB – Relatório do Progresso do Projecto Transfronteira de Chimanimani 
DPAP/SPFFB, 1998 
                                                 
69 Department of National Parks and Wild Life Management 



 81

Hatton, J. C (Ed.) Actas the workshop sobre a elaboração de uma proposta parao projecto de 
áreas de conservação trasfronteira. DNFFB: Chimoio, 1995 

Moçambique, República de/ MITUR. Relatório Final: Projecto das áreas de conservacao 
transfronteira e desenvolvimento do turismo em Moçambique, estrutura de gestão 
ambiental e social. Maputo: MITUR, 2004.  

Moçambique. Republica de - Conselho Nacional para o desenvolvimento Sustentável.  
Relatório de Avaliaçao de Agenda 2021 em Moçambique. Maputo: CNDS, 2002 

World Bank - Global Environmental Facility. World Bank Report on Mozambique 
Transfrontier Conservation Area Pilot and Institutional Strengthening (Global 
environment facility). Global Environmental Coordination Division. Environmental 
Department, 1996 

 
 
7.3. Internet Sources 
Brocklesby, Mary Ann and Hinshelwood, Emily. Poverty and the environment: What the 

poor say. Swansea: Center for development studies. Available on Internet on 
http://www.dfid.gov.uk/pubs/files/whatthepoorsay (Website visited in April 2005 

Chano, Junko and Khan, Felicia. Reflection on practice video case: Starting a new grant 
maker. In Grant craft-practical wisdom for grant makers. Ford Foundation, 2002. 
http://www.grantcraft.org  

Ghai, Dharam “Conservation, livelihoods and democracy: social dynamics of environmental 
Change.” UNRISD: Discussion paper n 3, March 1992. www.unrisd.org/ 

Heinrich Böll Foundation:  “The Jo’burg Memo. Fairness in a Fragile World. Memorandum 
for the World Summit on Sustainable Development: Heinrich Böll Foundation, World 
Summit Papers, Special Edition, July 2002 (see 
http://www.worldsummit2002.org/publications/memo_en_with.pdf ) 

Harris, Jonathan M. Basic principles of sustainable development, tufts university global 
development and environment institute, working paper 00-04, 2000. (See 
http://ase.tufts.edu/gdae) 

 http://www.mekonginfo.org/mrc/html/myers/mye_inh.htm 
ISS/CEF/University of Sussex (UK) [undated . “Conflicting perspectives on the natural 

resource bases.” Briefing Institutions for Natural Resources Management (mz10). 
Brighton: University of Sussex. http://www.ogiek.org (Website visited in April 2005)  

ISS/CEF/University of Sussex (UK) [undated.  “Spirits and Natural resources.” Briefing 
Institutions for Natural Resources Management. (mz05) Brighton: University of 
Sussex.  http://www.ogiek.org (Website visited in April 2005) 

ISS/CEF/University of Sussex (UK) [undated. “Traditional leaders and CBNRM.”  Briefing 
Institutions for Natural Resources Management. (mz05) Brighton: University of 
Sussex.  http://www.ogiek.org (Website visited in April 2005) 

ISS70/CEF/University of Sussex (UK) [undated]). “Community representation in CBNRM: 
the case of Moribane.” Briefing Institutions for Natural Resources Management 
(mz08). http://www.ogiek.org (Website visited in April 2005) 

ISS/CEF/University of Sussex (UK) [undated]). “implementation of CBNRM in M’Punga.” 
Briefing Institutions for Natural Resources Management (mz08). Brighton: University 
of Sussex.  http://www.ogiek.org  (Website visited in April 2005) 

                                                 
70 Institute for Social Sciences Ethiopia. 



 82

Myers, Gregory. Land Tenure Development in Mozambique, Implications for Economic 
Development. GTZ Report, 1995. In http://www.mekonginfo.org 

Parnell, Susan. Environment and poverty in southern Africa-regional linkages (Background 
paper for DFID SA and CA. 2000 available on Internet: 
http://www.cbnrm.net/pdf/parnell_s_00/environmentalpoverty.pdf 

Ribeiro, Antonio. Natural Resources Management in Mozambique: an Overview. University 
of Liverpool, School of Politics and Communications Studies, 2001. 
http://www.geog.sussex.ac.uk/research/development/marena/pdf  (Website visited in 
January 2006)    

Serra, António, Legitimacy of local institutions for natural resources management: The case 
of M’Punga, Mozambique. School of African and Asian studies /CEF. 2001, 18 p.  

Singh, Jaidev; Houtum, Henk Van. Post-colonial nature conservation in Southern Africa: 
same emperors, new clothes. 
http://www.ru.nl/socgeo/n/personeel/hvh/geojournal2002.pdf (Website visited in 
January 2006)  

Virtanen, pekka and Palmujoki, Eero “Sustainable forest management through multilateral 
environmental agreements and market-based mechanisms.” Final report of a study on 
international efforts to promote the sustainable management of tropical forests in 
developing countries, commissioned by the Finnish ministry for foreign affairs, unit for 
the co-ordination of development policies: Hakapaino and Helsinki, 2002 

 
7.4. Books and Articles  
Abbot, J; Gardner, A; Neba, S; Khen, M. “Understanding the links between conservation and 

development in the Bamenda highlands, Cameroon.” World Development, 2001, Vol. 
29 (7) p. 1115-1136 

Adams, W. M. Green Development: environment and sustainability in the third world. 
Rutledge: London and New York, 2001 

Adams, William and Hulme, David. “Community and conservation: changing narratives, 
policies and practices n African conservation.” Hulme, David and Murphee, Marshall 
(Eds.) African wildlife and livelihoods: the promises and performance of community 
conservation. Cape Town: David Philip publishers, 2001, pp. 24-37 

Adler, Jonathan H. “Do Conservations Conserve.” MORRIS, Julian (Ed.) Sustainable 
Development: promoting Progress or perpetuating poverty. London: Profile Books, 
2002, pp. 175-193 

Agrawal, Arun and Gibson, Clark C “Enchantment and disenchantment: the role of 
community in nature resource conservation.” World Development, 1999, Vol. 27, (4) 
pp. 629-649 

Alexander, Jocelyn and JoAnn McGregor. “Wildlife and politics: Campfire in Zimbabwe.” 
Development and Change, 2000, Vol. 31 (3) pp. 605-627.  

Alexander, Jocelyn.  “The local state in post war Mozambique: political practice and ideas 
about authority” Africa 1997, Vol. 67 (1) pp. 1-26. 

Anstey, Simon and De Sousa, Camila. “Old ways and new challenges. Traditional resources 
management in the Chimanimani Mountains, Mozambique.” Hulme, David and 
Murphree, Marshall (Eds.) African wildlife and livelihoods: the promises and 
performance of community conservation. Cape Town: David Philip publishers, 2001, 
pp. 177-195 



 83

Ashley, Caroline and Wolmer, William. “Transforming or Tinkering? New Forms of 
Engagement between Communities and the Private Sector in Tourism and Forestry in 
Southern.” Sustainable livelihoods for Southern Africa. Research Paper nº 18.  
Brighton: Institute of development studies, 2003 

Barreit, Christopher and Arcese B. “Are Integrated Conservation-Development Projects 
(ICDPs) Sustainable? On the Conservation of Large Mammals in Sub-Saharan Africa.”  
World Development, Vol. 23, no. 7, pp. 1073-1084, 1995 

Barrow, E and Murphree, M. “Community conservation from concept to practice.” Hulme, 
David; Murphree, Marshall (Eds.) African wildlife and livelihoods: the promises and 
performance of community conservation. Cape Town: David Philip publishers, 2001, 
pp. 24-38 

Bowen, L. Merle.  “Beyond Reform: adjustment and political power in contemporary 
Mozambique.” The Journal of Modern African Studies Africa, 1992, Vol. 30 (2) pp. 
255-279. 

 Boyd, Charlotte, Pereira, João, Zarembe, Jo “Mozambique Country Paper.” Sustainable 
livelihoods for Southern Africa. Working Paper nº 2.  Brighton: Institute of 
development studies, 2000.  

Cabaço, Jose Luís “A longa Estrada da democracia moçambicana”. Mazula, Brazão (Ed.) 
Eleições Democracia e Desenvolvimento. Maputo: Brazão Mazula, 1995, pp. 79-114 

Carney, Diana. “Odi: Poverty briefing: approaches to sustainable livelihoods for the rural 
poor.) Odi Poverty Briefing – on line magazine, January 1999 

Corson, Toby. N.D. “Community-based natural resource management.” Environment: 
Concepts and issues. Phnom Penh: Food and Agriculture Organization of the United 
Nations, 2005, pp. 353-63 

Couto, Pedro. CBNRM: “Challenges in the pursuit of the objectives of poverty reduction 
through promotion of social and economic development.” Ministry of Agriculture and 
Rural Development Ministry - National Directorate of Forest and Wildlife (Proceedings 
of the III national conference on Communities and Natural Resources Management) 
Maputo: July 2004 – DNFFB: Maputo, 2006, pp 28-31 

Covane, L. A. O trabalho migratório e a agricultura no Sul de Moçambique (1920 – 1992). 
Maputo: Promédia, 2001 

Dalal-Clayton, Barry and Stephens, Bass. Sustainable development strategies: a resource 
book. London: UNDP, OECD, Earth Scan Publications, 2002 

De Beer, Frik and Marais, Miranda. “Rural communities, the natural environment and 
development – some challenges, some successes.” Community Development 
Journal Advance Access. Oxford: Oxford University Press, January, 2005. pp . 50-
61 

De Vans, D., Research Design in Social Research. London: Sage Publications, 2001 
Duraiappah, Anatha. Poverty and environmental degradation:  a literature review and 

analyses. London: Institute for Environmental Studies, 1996 
Ferraz, Bernardo and Munslow, Barry “National environmental management program.” 

Ferraz, Bernardo and Munslow, Barry (Eds.) Sustainable development in Mozambique. 
Asmara: Africa World Press, 2000, pp. 96-106 

Ferraz, Bernardo and Munslow, Barry “Sustainable development in meaning.” Ferraz, 
Bernardo and Munslow, Barry (Eds.) Sustainable development in Mozambique. 
Asmara: Africa World Press, 2000, pp. 14-28 



 84

Ghai, Dharam; Vivian, Jessica M. “Grassroots environmental action: people's participation in 
sustainable development.” Red Cliff, Michael (Ed.) Sustainable development and 
popular participation: a framework for analyses”. London: Rout ledge, 1992, pp. 23-49 

Hall, M. and Young, T. Confronting Leviathan: Mozambique since independence. London: 
Hurts and Company, 1997  

Hall, M. Young, T. “Recent constituitional developments.” Journal of African Law, 1991, 
Vol. 35 (1-2) pp. 102-115 

Alden, Chris and Simpson, Mark. Mozambique: a delicate peace. The Journal of Modern 
African Studies, 1993, Vol. 31 (1) pp. 109-130 

Hanlon, J.  Peace without Profit: how the IMF Blocks rebuilding Mozambique. Oxford: 
James Currey, 1996 

Hanlon, J. Mozambique: Who Calls the Shots? London: James Currey, 1991 
Hatton, J. C.  “Avaliação actualizada da área de conservação transfronteira de Chimanimani.” 

Hatton, J. C. (Ed.) Actas do workshop sobre a elaboração de uma proposta para o 
projecto de áreas de conservação transfronteira. DNFFB: Chimoio, 1995, pp. 19-22 

Hatton, John; Couto, Mia; Oglethorpe, Judy. Mozambique: biodiversity and war. Washington 
DC: Biodiversity Support Programs, 2001 

Hedges, D and Rocha, A. “Moçambique durante o apogeu do colonialismo Português, 1945-
1961: a economia e a estrutura social.” UEM- Departamento de História (Ed.) História 
de Moçambique Vol. 3: Moçambique no auge do colonialismo, 1930 – 1961. Maputo: 
Imprensa da UEM: 1993, pp. 129-196. 

Hudges, David McDermott. “Cadastral politics: the making of community forestry in 
Mozambique and Zimbabwe.” Development and Change, 2001. Vol. 32 (4) pp. 741-
786 

Hulme, David; Murphree, Marshall. “Community conservation in Africa: an introduction.” 
Hulme, David; Murphree, Marshall (Eds.) African wildlife and livelihoods: the 
promises and performance of community conservation. Cape Town: David Philip 
publishers, 2001, pp. 9-23 

Hunt, Diana. “The theoretical debate in development economics from 1940: an overview.”  
Hunt, Diana.  Economics theories of development: an overview of the competing 
paradigms. Barnes and Noble Books, 1989, pp. 41-85 

Moçambique - INE. Instituto Nacional de Estatística - II recenseamento geral da população e 
habitação 1997: resultados definitivos – província de Gaza. Maputo: Instituto Nacional 
de Estatística, 1999   

Isaacman, A. and Isaacman, B. Mozambique: from colonialism to revolution, 1900-1982. 
Colorado: Westview Press, 1983 

Katerere, Hill and Moyo, “A Critique of Transboundary Natural Resource Management in 
Southern Africa.”  The IUCN - ROSA Series on Transboundary Natural Resources 
Management (Sl.), 2001 

Kumar, Chetan. Revisiting community in community-based natural resource management.” 
Community Development Journal Advance Access.  Vol.  40 (3) Oxford: Oxford 
University Press, 2005, pp. 275-285.  

Leach, M; Mearns, R; Scoones, I. 1997. “Challenges to Community-Based Sustainable 
Development: Dynamics, Entitlements, Institutions.” IDS Bulletin Vol. 28 (4) pp. 4-22. 

Lele, S.  “Sustainable Development: A Critical Review.” World Development, 1991, Vol. 19, 
(6) pp, 607-62  



 85

Longan, I. B; Mengisteab, K., “IMF - World Bank adjustment and structural transformation 
in sub-Saharan Africa.” Economic Geography, 1993, Vol. 39 (1) pp.  1-25 

Mahanty, Sanghamitra “Conservation and development intervention as network: the case of 
India eco development project, Karnataka.” World Development, 2002, Vol. 30 (8) pp. 
1369-1386 

Markanda, A. Poverty alleviation and sustainable development: implications for the 
management of natural capital (Paper Prepared for he workshop on poverty and 
sustainable development). Ottawa, 23rd January, 2001 

Matakala, P. and P. Mushove. Arranjos institucionais para o maneio comunitário dos 
recursos naturais (MCRN): Perfis e análise de 42 iniciativas de MCRN em 
Moçambique. Maputo: DNFFB. 2001 

Mazula, Brazão et al. Moçambique: Eleições e Desenvolvimento. Maputo: Brazão Mazula 
(Ed.) 1995 

Molee, Nkobi and Ntabane, Tidimane. Environmental issue and management in Botswana: 
have the national conservation plan worked. Addis Ababa: OSSREA, 2002  

Morris, Julian. “Reconceptualising Sustainable Development. ” MORRIS, Julian (Ed.) 
Sustainable Development: promoting Progress or perpetuating poverty. London: 
Profile Books, 2002, pp. 7-19 

Morris, Julian (Eds.) Sustainable Development: promoting Progress or perpetuating poverty. 
Profile Books. London, 2002 

Munslow, Barry; Fitzgerald, Patrick; Mc Lennan, Anne. “Sustainable Development: Visions 
and Realities.” Munslow. Barry; Fitzgeralld, Patrick; Mc Lennan (Eds.) Managing 
Sustainable Development in South Africa. Cape Town: Oxford University. 1997 

Murombedzi, James C “The evolving context of community-based natural in historical 
perspective.” The International Workshop on Community-Based Natural Resource 
Management. Washington D.C., United States, 10-14 May 1998. 

Murray, Collin. “Changing livelihoods: the Free State 1900.” African Studies 2000, Vol. 59 
(1) pp. 115-142 

Myers, Gregory. W. “Competitive rights, competitive claims: land access in post-war 
Mozambique.” Journal of Southern African Studies, 1994, Vol. 20, (4) pp. 603-632 

Newitt, Malwin D. History of Mozambique. London: Hurst and Company, 1995 
Nhantumbo, Isilda. “Community Management in Mozambique: evolution and challenges for 

the future:  Agriculture and Rural Development Ministry- National Directorate of 
Forest and Wildlife. Communities and natural resources management (Proceedings of 
the III national conference on CBNRM) Maputo, July 2004. – DNFFB: Maputo, 2006, 
pp. 28-31 

Nhantumbo, Isilda; Pereira, Joao, Norfolk, Simon. “Community based natural management in 
Mozambique: a theoretical or practical strategy for local sustainable development: the 
case study of Dere forest reserve.” Sustainable livelihoods for Southern Africa. 
Research Paper nº 10.  Brighton: Institute of development studies, 2003 

Norfolk S. Examining access to natural resources and linkages to sustainable livelihoods: A 
case study of Mozambique. FAO: 2004, LSP WP 17, Access to Natural Resources Sub-
Program 

Nuvunga, Milagre “Projecto de asreas de conservação transfronteira.” Hatton, J. C. (Ed.) 
Actas the workshop sobre a elaboração de uma proposta para o projecto de areas de 
conservação transfronteira. DNFFB: Chimoio, 1995, pp. 5-6 



 86

Ray, Debraj, Chapter 2. “Economic Development: Overview” Ray, Debraj. Development 
Economics. Princeton University Press, 1998, pp. 8-46 

Salafsky, Nick and Wollenberg, Eva “Linking livelihoods and conservation: a conceptual 
framework and scale for assessing the integration of human needs and biodiversity.”  
World Development, 2000, Vol. 28 (8) p. 1421-1438 

Sanches, Wolfgang. “Sustainable development and African wildlife the crisis of the nature: on 
the political anatomy of an oxymoron.” Ischer, F and Hajer M A (Eds.)  Living with 
nature: Oxford: Oxford press, 1999, pp. 24-39 

Sanderson, Steven, “poverty and conservation: the century’s peasant question.”  World 
Development, 2005, Vol. 33 (2) p. 1323-332 

Scahfer, Jessica; Bell, Richard “The state and community-bases natural resources 
management: The case of Moribane reserve, Mozambique.” The Journal of Southern 
African Studies,  2002,  Vol. 28, (2) pp. 401-420 

Schafer, Jessica and Black, Richard. “Conflict, peace and history of natural resources 
management in Sussundenga district, Mozambique.” African Studies Review, 2003, 
Vol. 46 (3) pp. 55-81    

Sen, Amartha, “development thinking at the beginning of the XXI Century.” Emmerij, L. 
(Ed.) Economic and social development into the XXI Century. Inter-African 
Development Bank. New York, 1997, pp. 531-551 

Sen, Amartha. Development as Freedom (introduction). Sen, Amartha. Development as 
Freedom. New York: Alfred A. Knof, 1999, pp. 3 - 11 

Shackleton, Sheona; Campbell, Bruce; Wollenberg, Eva; Edmunds, David “Devolution and 
community-based natural resources management: creating space for people to 
participate and benefit.” ODI - Natural resources perspectives. PLAAS magazine n° 76, 
2002,  

Shackleton, Sheona; Shackleton Charlie; Cousins, Ben “Revaluing the communal lands of 
Southern Africa: new understanding of the rural livelihoods.” Odi - Natural resources 
perspectives. PLAAS magazine n° 62, 2000, 4p 

Shiva, V. “World Summit on sustainable development or world Summit for supporting 
destruction.”  African wildlife, 2002, Vol. 56 pp. 19-21 

Simbine, Arlindo “O papel das comunidades locais na gestão de áreas de Conservação 
Transfronteira: O caso de Chimanimani.” MAP-DNFFB, Memórias da II Conferência 
Nacional Sobre Manaeio dos Recursos Naturais. Maputo, Maio de 2001 

Soeftestad, Lars. The International Workshop on Community-Based Natural Resource 
Management (CBNRM). Washington D.C., United States, 10-14 May 1998. (Workshop 
report for the World Bank Institute), pp. 1-36 

Songorwa, Alexander,  “Community Based wildlife management (CWM) in Tanzania: are 
communities interested?”  World Development, 1999, Vol. 12, (12) pp. 2061-2079 

Southgate, Douglas.  “Forest conservation and development: the role of institutions.” Morris, 
Julian (Ed.) Sustainable Development: promoting Progress or perpetuating poverty. 
London: Profile Books, 2002, pp. 194-205 

Sunderlin William D; Angelsen, Arild; Belcher, Brian; Burgers, Paul; Nasi, Robert; Santoso, 
Levania; Wunder, Sven “livelihoods, forests and conservation in developing world: an 
overview.” World Development, Sep 2005, Vol. 33, (9) pp. 1383-1402. 

Thin, T. Social progress and sustainable development, IDTG Publishing, 2002 



 87

Todaro, Michael P.; Smith, Stephen C. “Environmental development” (Chapter 10)” Todaro, 
Michael P.; Smith, Stephen C. Economic Development (5th Edition). Long man 
Publishers: New York, 1994, pp. 325-350 

United Nations. United nation Report of the World Summit on Sustainable Development - 
Johannesburg, South Africa, 26 August- 4 September 2002 

Uphoff, Norman. 1998. “Community based natural resources management: connecting micro 
and macro processes, and people with their environments”. Plenary presentation - 
International CBNRM Workshop, Washington D.C., USA, 10-14 May 1998   

Virtanen, Pekka.  “Land of the ancestors: semiotics, history and space in Chimanimani, 
Mozambique.” Social and Cultural Geography, 2005, Volume 6, (3) pp. 357-378 

Vivian, Jessica M. “Foundations for sustainable development: participation empowerment 
and local resources management.” Ghai, Dharam; Vivian, Jessica M (Eds). Grassroots 
environmental action: people's participation in sustainable development. London: Rout 
ledge, 1992, pp. 50-77  

Wilshusen, Peter R. Brechin, Steven R., Fortwangler, Crystal L., West Patrick C. “Contested 
Nature: Conservation and development at the turn of twenty fist century.” Brechin, 
Steven R., Peter R. Wilshusen, Crystal L. Furtwangler, and Patrick C. West, (Eds.) 
Contested Nature: Promoting International Biodiversity with Social Justice in the 
Twenty-First Century: New York: Sun Press, 2003, pp. 1-19 

Wolmer, William “Transboundary Conservation: the politics of ecological integrity in great 
Limpopo Transfrontier Park.” The Journal of Southern African Studies, 2003, Vol. 29.  
(1) pp. 262-278 

Wunder, Sven.  “Poverty alleviation and tropical forest- what Synergies?” World 
Development, 2001, Vol. 11 (9) pp. 1817-1833 

 
7.5. Mozambican Legislation 

• Environmental Law 20/97 
• Forest and wildlife development strategy - Resolution n◦ 8/97 – 1st April 1997 
• Forest and wildlife law 10/99 – October 1999  
• Land Law 19/97 
• Resolution on the Proclamation of the Chimanimani Reserve in Mozambique – 

Resolution 34/2003 – 19th April 2003 
• Local Government Framework – Decree 15/2000 
• Republic of Mozambique, 1990 Constitution 

 
 
 
 
 
 
 
 
 
 
 
 



 88

8. APPENDIXES 
Appendix 1: Map 1: Map of Southern Africa Showing Mozambique boundaries and its 
neighbours   
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Appendix 1: Map 2: Map of Mozambique showing the Provinces and the Area of Study 
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Appendix 1: Map 3: Map of the area of Study 
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